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1. Executive Summary

The old National Highway 12 runs through two big states Rajasthan and Madhya Pradesh.The
total length of the old NH- 12 was 897/00 Km. The length of Old NH 12 was 408/700 Km in the
state of Rajasthan. Recently MORTH has amended the number and length of the National
highways. The old NH 12in the state of Rajasthan has become the part of the New National
highway 52. The New NH 52 starting from its junction with NH-7 near Sangrur in the state of
Punjab connecting Narwana, Hisar in the state of Haryana, Fatehpur, Jaipur, Tonk, Kota, Aklera in
the state of Rajasthan, Rajgarh, Biora, Dewas, Indore, Sendhwa in the state of Madhya Pradesh,
Dhule, Aurangabad, bed, Osmanabad, Solapur in the state of Maharastra, Bijapur, Hubli and
terminating at its junctionwith NH-66 near Ankola in the state of Karnatka.

The Project stretch Darah-Teendhar is connected to Jaipur at one end and it is connected to
Bhopal at the other end. The project highway is very important highway as it connects the Capital
of Rajasthan states and National capital of country through Jaipur- Delhi Highway.

The project highway is very important highway as it connects to two state Rajasthan and Madhya
Pradesh. The Darah-Jhalawar-Teendhar section of National Highway has moderate traffic density.
In addition to this there are few sections where alignment needs geometric improvements to
maintain riding quality of highway and safe movement of vehicles. Apart from this the present
alignment of NH is passing through various congested towns and villages. All of the above factors
are demanding the existing 2-lane highway to be developed as 4-lane divided carriageway with
bypass provisions in congested towns/ villages.

The Project Highway traverses through two districts viz. Kota and Jhalawar in Rajasthan State.
The project study corridor starts at the end of ROB approach near to Darah at km 289+500 and
passes through five major towns Darah, Sarvada, Dabadeh, Suket and Jhalawar, and it ends at
Teendhar, Existing km 346.540 Km. Existing road width is 2 lane standard. The Existing ROW
varies from 15 m to 30 m. The entire project length is under the administrative control of PIU Kota.
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1.1 Proj n i

National Highways Authority of India plans to undertake the Construction of 4-lane Road on NH-
12 (New NH-52) from Km 299.000 to 346.540 (Design ChainageFrom 9.860 to 58 740) (Darah-
Jhalawar-Teendhar section) in the State of Rajasthan under NHDP Phase-lll on Hybrid Annuity
Mode (Length 48.880 Km.) — Package II.

The National Highways Authority of India (NHAI) is undertaking the up-gradation of NH-12 from
Existing two lane road to four lane divided carriageway in state of Rajasthan.

The project involves up gradation of 48 .88 Km from two-lane to the four-lane divided carrnageway.
It includes the construction of bridges, intersections, service roads, culverts and related
infrastructure, and the installation of signaling systems and signboards. The project will be
developed under National Highways Development Project (NHDP) Phase-lll on Hybrid Annuity
Mode.

Existing and Proposed alignment

SR. Existing Length Design Chainage | Design Length | Name of Revenue
NO. Chainage (Km) (Km) (Km) Village
To From To l From
1 293000 | 299340 | 0340 9860 10200 0.340 KAMALPURA
> | 209340 | 209740| o0400] 10200| 10800 0.400 KAMALPURA
3 | 299740 | 300140 | 0400 | 10600 11.000 0.400 KAMALPURA
4 | 300140 300440 | 0300 11.000 11300 0.300 KAMALPURA
5 | 300.440 | 300778 | 0338 11.300| 11638 0338 | KOOKARA KHURD
6 |300778|301255| 0477| 11638 12115 0477 | MANPURA
7 Daba"“;‘:pﬁ:ma“ 12115 | 12300 0.185 MANPURA
8 12.300 | 13.028 0.728 ZALIMPURA |
9 13.028 | 14.200 1172 SAHRAWADA
10 14200 | 15661 1.461 TELYA KHER|
11 15661 | 17.242 1.581 ASKALI
12 17.242 | 19.273 2.031 HIRIYA KHERI
13 19273 | 19788 0515 KHEEMACH
14 | 308203 | 308515| 0312 19788 20100 0312 KHEEMACH
45 | 308515 308715| 0200| 20100| 20.300 0.200 KHEEMACH
16 | 308715 | 308915| 0200 20.300| 20500 0200 ATRALIYA
17 | 308.915| 309.079 | 0.164| 20500 | 20664 0164 | ATRALIYA
18 Atraliya Realignment 20664 | 21682 1.018 ATRALIYA |
19 | 310007 | 310.125 21682 | 21.800 0.118 ~ ATRALIYA
20 | 310.125 | 310.325 21.800 | 22.000 0200  ATRALIYA
21 | 310.325 | 310.444 22.000 | 22.119 0.119| GORDHANPURA
GORDHANPURA &
> Alraliya Realignment SRy Sabe i PAMA KHERI
23 | 310789 | 311.125 22464 | 22.800 0.336 PAMA KHER!
24 | 311125 311494 22800 | 23169 0,369 PAMAJKHERI Y
25 | 311.494] 311625 23169 | 23.300 0131 | P ER| "g,}
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SR. Existing Length Design Chainage | Design Length | Name of Revenue

NO. Chainage (Km) (Km) (Km) Village

2% | 311.625 | 311.776 23300 | 23.451 0.151 PAMA KHERI
27 | 311.776 | 312.025 23451 | 23.700 0.249 PAMA KHERI
28 | 312025 | 312725 23700 | 24400 0700 DEENGAS!
29 | 312725 | 312,925 24400 | 24600 0200 DEENGASI
30 | 312.925 | 313.025 24600 | 24.700 0.100 DEENGASI
31 | 313.025] 313.125 24700 | 24.800 0.100 DEENGASI
32 | 313125313370 | 24.800 | 25.045 0.245 DEENGASI
33 | 313370 | 313,535 25045 | 25.210 0.165 DEENGASI
34 25210 | 25.254 0.044 DEENGASI
35 25.254 26.124 0.870 UMMEDPURA
% 26.124 | 27.000 0.876 RAMPURIYA
37 27.000 | 27.358 0.358 SUKET
38 27.358 | 27.854 0.496 BEER MANDI
a9 27.854 | 28.000 0.146 SUKET
40 28000 | 20571 1571 | ARANYA KHURD |
41 20571 | 31212 1.641 SURERA
a2 31212 | 33617 2.405 BANSYA HERI
43 33617 | 35.565 1.948 | ARANYA KALAN
44 Suket, 35565 | 36.100 0.535 KALMANDI
45 Jhalawar&Jhalrapatan Bypass | 36.100 | 38.000 1.900 HARISH PURA
46 38.000 | 38.537 0.537 RALAYTI
a7 38.537 | 40.343 1.806 RALAYTA
48 40343 | 41784 1.441 JHALRAPATAN
49 41784 | 44224 2.440 MADHOPUR
50 44224 | 49800 5.576 HARIPURA
51 49800 | 51434 1634 HARIPURA,

52 51434 | 52516 1082 BANJARI &
53 52516 | 54200 1684 BHANWARSA
54 54.200 | 54.565 0.365 BHANWARSA
55 | 342805 | 343673 54.565 | 55343 0778 BHANWARSA
o | 343673 aam.127 55343 | 58740 3397 B"""mﬁ&ﬁ
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2. PROJECT SUMMARY

Project Construction of 4-lane Road on NH-12 New NH-52 from
Km 299.000 to 346.540 Design Chainage From 9.860 to
58.740 Darah-Jhalawar-TeendharSection in the State of
Rajasthan under NHDP Phase-lll Length 48.880 km
Package Il on Hybrid Annuity Mode.

Owner/Client

National Highways Authority of India

Concessionaire

Patel DarahJhalawar Highway Pvt. Ltd.

Independent Engineer LEA ASSOCIATE SOUTH ASIA PVT. LTD
Project Length (In Km) 48.88 Km

Total Project Cost as per CA 112363 Cr.

Concession Period 15 Years

Construction Period

910 Days from the Appointed Date.

Contractual Completion Date

19" November 2020.

Extended Completion Date

Yet to finalized

Date of Signing of Concession
Agreement

th
16 November 2017

Appointed Date

24™ May 2018 (Letter ref. No. NHAI /19030/Dara-
Teen/Raj/2016/1/120723 dated 09" July 2018.
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2.1Project Overview

2.1.1 Structures

:(;_ Feature Description

1 | Major Bridge 02 Nos. — (13 x 25mtr) & (13 x 31.6mtr_3-Lane)
2 | Elevated Fiyover cum MJB 01 Nos. — (20 x 25mtr)

3 | Flyovers! Interchange 03 Nos. (1 Nos. —4x25mtr.) (2 Nos. — 3 x 24mtr.)
4 | ROB/RUB 11 = 2 No.

5 | Minor bridges As per CA -11 Nos. (01 no. deleted as per site condition)
6 | Vehicular underpass 09 Nos. — (1x24mtr)

7 | Light Vehicular Underpasses |13 Nos.

o | Cuverts HPIBCIPUP) as per |13\, bicc S Gox and 03 Nos PUP)

Total- 47 Nos Pipe and 23 nos Box Culvert

g9 | REwall 14.454 Km

10 | Toll Plaza 1 No (16 Lanes)

11 | Truck Lay Byes 1 (Both side)

12 | Bus Shelter 5 Nos. (Both side)

13 | RestArea 1 No.

¢ N
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2.1.2 Project Milestones
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Project o . . Date Financial
. * Condition Time Line
Milestone Progress
Commell'iced construction .of Project 290" Day from .
I and achieved 20% of Physical . 10™ March 2019 22473 Cr.
Appointed date
Progress
Commenced construction of Project §
430" Day f
I and achieved 35% of Physical CAYIOM | og® july 2019 39327Cr.
Appointed date
Progress
Commenced constructicn of all
690" Day fi
i Project Facilities and achieved 75% of Y TOM 1 3t Al 2020 | 84272Cr.
i Appointed date
Physical Progress
910" Day fr
v Completion Of the Project ) ey 19" Nov 2020 1123.63 Cr.
Appointed date
Payment Milestones
Proj . Status
g oo Condition
Milestone
C ced i ' d achieved .
| ommen : construction of Project and achieve Achieved on 20" Dec 2018
10% of Physical Progress
. . _— ,
: Commencedl construction of Project and achieve Achieved on 31 August 2019
30% of Physical Progress
y ot Facilt
il Corﬁmenmd construction of all Project Facilities and Achieved on 21 August 2020
achieved 50% of Physical Progress
ion of ject Faciliti d
v Ccrrtmenced construc_tmn all Project Facilities an Achieved on 31 May 2021
achieved 75% of Physical Progress
v Commenced construction of all Project Facilities and
achieved 90% of Physical Progress
\p:l'_al' o
"3\9 .y
sy
1 -.E_I 1 L




3. Progress Status

Progress Status as per submitted Programme

Scope of Cumulative Tf;ogrot
Planned | Progress - in progress
work as - This the
Sr. it : upto Achieved & Rema
em Unit per Month month
no. schockils Sept- upto Aug Progress Completed of rks
B 2021 -2021 upto Sept Oct
: 2021 .
2021
Highway Progress ( Km.)
1 C&G Km 45819 45.819 45819 0.000 45819 | 0.000
2 Embankment Top | Km 45.819 45819 45.000 0.000 45.000 | 0.000
3 Subgrade Km 45819 45.819 43.900 0.000 43900 | 0922
4 GSB Km 45819 45819 43.000 0.000 43000 ) 1.222
5 DLC Km 45.819 44500 41.500 0.000 41500 | 2.000
6 P.QC Km 45819 43.100 37.900 1.260 39.160 | 2.000
Structure Progress: (No.s)
1 HPC No | 16+31=47 45 47 47
2 BC No | 21+2=23 23 23 23
3 PUP Slab No B 0 6 6 2
4 MNB Silab No 22 20.5 20 20
5 MJB Slab No 39 39 39 39
6 VUP Slab No 18 15 18 18
7 LVUP Slab No 26 26 26 26
8 Elevated Slab No 40 40 40 40
9 ROB Slab No 6 0 0 0
10 RUB Slab No 10 6 8 8
11 | Flyover Slab No 20 20 20 20
1. Physical Progress Planned up to Sept -2021:- 86.10 %
(As per Revised program Submitted on 17.08.2021)
2. Physical Progress achieved up to Sept -2021.- 83.13 %
3. Physical progress achieved in Month of Sept- 2021:- 00.78 %
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Summary of Progress (Sept 2021)

Highway Progress:

:; Item Unit s‘j‘f,o”fk"' c“'"":i‘:;é:““‘ " | Balance work
1 C&G Km 45.819 45.819 0.000
2 Embankment Top | Km 45819 45.000 0.819
3 Sub- Grade Km 45.819 43.900 1.919
4 GSB Km 45819 43.000 2818
5 DLC (MC) Km 45819 41.500 4.319
6 PQC (MC) Km 45.819 39.160 6.659
7 Embankment(SR) Km 28.380 27.500 0.880
8 | Sub- Grade(SR) Km 28.380 27.000 1.380
9 | GSB(SR) Km 28.380 26.100 2.280
10 | WMM (SR) Km 28.380 26.400 1.980
1 DBM (SR) Km 28.380 24600 3.780
12 BC (SR} Km 28.380 0.000 28.380
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Structure Progress Status:-

Sl ‘ Structure " Work in
| No. Details:- Unit | Scope | Completed prog Balance | Remarks
1 Major Bridge | Nos 2 2 0 0 A::I?igi&ed
Elevated ] 100%
il ? | Road i T . _ . @ Achieved
100%
3 | MinorBridge | Nos | 11 10 0 0 C“:"g':ted
| deleted
4 |BoxCulvert | Nos | 23 23 0 0 || A;’d’l“:;ﬁlau
5 |PipeCulvert | Nos | 47 47 0 o | Agglit:;%al)
7 | puPiCUP Nos | 04 03 1 0 Agl?:l?ti:r?él}
— e e e R
Vehicular 100%
9 Underpass Nos 9 9 1 _0 _ g Completed
Light
9 | Vehicular Nos 13 13 0 0 c O::?Z't’ i
Underpass P
10 | Fiyover Nos | 3 3 0 07 s D;‘;?:fed
11 |ROB Nos | 1 0 . 0 Aci?::ed
12 |RUB Nos | 1 0 1 ¢ g mﬁs;};’t ”
13 Drain Km 28.38 27 1 0.38

1. Physical progress Achieved upto Sept 2021- 83.13 %

2. Financial Progress Achieved upto Sept 2021- 86.06 % (966.996 Crs)

3. Financial Progress Planned upto Sept 2021-
(Financial S- Curve attached at the end)
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4. Utility Shifting Progress

1. Permission for cutting of trees on Government land and forestland received. Cutting of trees
in progress. Ref. no 1594 dated 03 / 05 / 2018 (Jhalawar) &1837-44 dated
22/05/2018(Kota).

2. Electrical Utilities estimate approved in both district Kota &Jhalawar vide letter 41010 &
41011 1/2016- Kota / US — Electric- Kota and Jhalawar / Package-2/7077 dated 24™ August
2018. Works for shifting of electrical utilities are completed.

3. Water Pipelines Estimate is approved vide letter no. _41024 / 1 / 2016- Kota/ US - PHED-
Kota / Pkg-Il/ 6998 dated 16-08 2018 and 41025 /_1/ 2016- Kota / US /6997 dated 16-08-
2018 Shifting works are completed.

4. Estimate of HT Lines is approved. Material received at site for execution. Survey done with
department for finalizing locations of new tower. Foundation works has been completed.
And Tower erection works are in progress.

Details of numbers and length are as below: -

Util ity Shifting
— | =
. Progress Cumulative
Sr. | Particular : Current | Balancetobe |
No . Total | till last r:;nth Progress till s | Remarks
’ month Sept-21 P -
1 | Electric Poles
Kota 600 600 0 600 0
Section
Jhalawar T
Sactinh 141 141 0 141 0 = e
Total 741 141 0 /41 0
2 | Structures (Nos.)
. —
kot 403 401 2 403 0
Section
DKL | g 159 0 159 0
Section R ]
Total 562 560 2 562 0 B
— — s
.{\lr - a.\‘tf
o %

[ \ 2
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Utility Shifting

Sr. | Particular i Current = ulatl-.te Balance to be
No Total | till last it Progress till S Remarks
' month Sept-21 P
3 | Religious Strs (Nos.)
Kota 02 Nos. construction in
SEeEion 13 11 4] 11 Fi progress at Ch. No. 03+860
RHS, 11+300 LHS.
Ihalawar )
Section 2 e R 2 e
Total J 15 13 0 13 2
4 | Water Utilities (km)
Kota
Sortion 9.875 9.385 0.49 9.875 0
Jhalawar | 11.12
Saction 5 11.125 0 11.125 0
Total 21 20.51 0.45 21.00 v}
5 | High Tension Line
Sr. | Chainage Foundation Tower Erection
No. No.
LHS RHS LHS RHS LHS RHS
B I e | Completed | Compl ted | Completed N
1 334100 Compl | Complete p plef mplete Completad
eted d
Tobetaken | Tobetaken | To betak
2 | 274085 | Compl | Complete ° mhe To be taken up
eted d up up
=
3 30+800 Compl | Complete | Tobetaken | Tobetaken | To be taken up Tobetakenip
eted d up up - I
T
4 414875 Compl | Complete | Tobetaken | Tobetaken | To be taken up Tobetakenip
eted d up up
|
5 424075 Compl | Complete | Tobetaken | Tobetaken | To betaken up Tobiatakeriug
eted d up up
6 57+075 C;Zf to mgl ee Completed | Completed ERR Completed
5 334710 Estimate charges-pald by NHAI tr-:--l-{RVPNL. Profile & Estimates are submitted to RVPNL & Serutiny
for final approval.
g 424950 Estimate charges paid by NHAI to RRVPNL, Profile & Estimates are submitted to RVPNL & Scrutiny
: for final approval.

* Concessionaire has submitted performance Guarantee (FDR's pledged) in the name of “ACCOUNT

OFFICER (T&C) RVPN, KOTA"
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3 Tree Cutting Status:-

Status of Tree Cutting:
Cumul
ative
Status of No. of
Sr. o Total . 3 Approval
No. District Category s Cut_tm.g Cutting | Balance Lakber No. Remark
permission | upto
this
month
i Balance only in
kukdakhurd
i Al | 465 Yes 439 26 H/20HE01B37- e o o
Trees 44 dated
22052018 | 1it200to
o 11+690 LHS.
Fruit
1 Kota Bearin | 2882 Nl:ft 2882 0 No.41002/2016
g required 5
Pvt. kota/L.A/Ramg
Trees NUT‘ anjmandi/pkg- completed
fruit | 1560 G 1560 0 2/6243 dated
Bearin required 17.04.2018
B
Revenue/18/15
Gowt 94 dated
Tiises All o722 Yes 972 0 03.05.2018 & | completed
1861 dated
25.05.2018
Fruit
Bearin | 1836 Hex 1836 0 No.41003/2016
¢ required -
lhalawa vt Non kota/LA/hala completed
2 ’ Trees fruit Not war/pkg-
A “r'in 02 | ‘i’r 4 702 0 2/6242 dated
g S 17.04.2018
E
£
14()2017/1hala
Forest 104 Yes 104 0 i completed
- Road/FCA/1998 P
dated
| ) N | 19.04.2018 _ N
Total
Trees 8521 8495 26 99.69%
Note:-

1) Total No. of trees increased from 7727 to 8521 Nos. because of (a) 429 trees along existing
alignment added in Jhalawar District (b) 365 Nos (85 fruits+ 280 nonfruits) trees added in
Kota District
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. Status of Conditions precedent

a Provided Performance Security to the Authority

Released on 26.08.2019

b Executed and procured execution of Escrow
Agreement

Submitted. Vide this office letter
No. PDJHPL/NHAI/FC /039
.2018 Dt. 21-05-2018.

Executed and procured execution of Substitution
Agreement

Submitted. Vide this office letter
No. PDJHPL / NHAI/FC /039
.2018 Dt. 21-05-2018.

d Procure all Applicable Permits as per Schedule -E

Obtained

Executed Financing Agreements and delivered 3
e copies duly attested by Director of the
Concessionaire

Submitted. Vide this office latter
No. PDJHPL / NHAI/ FC /039
.2018 Dt. 21-05-2018

Delivered to Authority 3 true copies of Financial
f Package and Financial Model duly attested by
Director of the Concessionaire

Submitted. Vide this office letter
No. PDJHPL / NHAI/FC /039
2018 Dt. 21-05-2018.

Delivered to Authority from Selected Bidder its
respective confirmation in original of the

g correctness of their representations and warranties Submitted
set forth in Sub Clause (k), (I) and (m) of Clause 7.1
of CA

h Environment Clearance Done

i Forest Land Clearance

Stage -1l Clearance obtained

j Wild Life Clearance

NA
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Proposal Description

7. Status of Railway Approvals

Status

lLength

Impacted Current Stage

Issues/ Comments

Rail ROB (Ch.44+158)

GAD of ROB
Approved

Detailed design and
" drawing Approved
by Railways.

Steel Girder Launching in Railway|
Portion (P-1 to P-2) is Completed,
Superstructure Work is in Progress.

RUB (Ch.33+585)

GAD of RUB
Approved

Detailed design and
drawing Approved
by Railways.
Work permission
received on date
02.12.2019

Soil Nailing works in railway
embankment portion completed and|
extension of thrust bed to the
required length has been completed.
Accordingly leading Box Works
with cufting edge are completed.
Assemble of RH Girder & Fixing o
Rails over the girder are complet

d ready for launching. Awaiting
proval from Railway Authonty
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8. ISSUES OF CONCERN: -

1. EHV Lines :

1.1) Approval of estimates for 06 Nos. EHV lines shifting/raising accorded by NHAI /
Concerned Authorities. For balance 02 Nos. EHV lines, Estimate charges paid by NHAI
to RRVPNL, Profile & Estimates are submitted to RVPNL & Scrutiny for final approval.

1.0) 06 Nos. of EHV lines foundations completed.
1.3)  Raising / shifting of 02 Nos. EHV lines at Km. 23+150, & Km. 57+075 completed at site.
1.4) Further works at Km. 30+800, Km. 41+875 & Km. 42+075 are in progress.

2. The Works of Major Bridge (Ahu river bridge) at A-1 side i.e A-1, P-1, P-2, P-3 in the
vilage boundary of Gola are affected and works are not progressed because of land
Acquisition Issues from 20.10.2020 to 07.02.2021. The issue has been discussed with the
land owner by concessionaire in the interest of the project and convinced him to give his
consent to start the work by paying compensation from concessionaire on 01st February
2021. Issue at present resolved and work commenced from 07th feb 2021.

3. Independent Engineer recommended the Extension of Time (EOT) to Authority vide Letter No.
1343 dated 18.11.2020 & 1264 dated 08.02.2021 for revised schedule completion date as
07.09.2021.

4. Authority has granted 180 days of Extension of Time due to COVID -19 vide NHAI, PIU, Kota
letier No. 41041/1/2018-Kota/lE-LASA/General/Pkg-Il/2172 dated 29" Dec 2020.

5. Concessionaire has submitted the a letter the impact of COVID -19, Wave-2 vide letter no. 020
dated 03/05/2021, 013 dated 23 /04 /2021, 011 dated 05/04/2021.

6. Authority has granted financial proposal of Change of Scope (CoS) given vide letter no.
41031/1/2017-Kota/PDJHPL/Pkg-11/3435 dated 29.06.2021. Independent Engineer
recommended financial proposal of Change of Scope (COS) vide letter no. 1456 dated
09.06.2021.

7. As per the discussion at site during site visit of CGM (T)-Raj, NHAI, HQ, New Delhi,
Concessionaire has submitted the Change of Scope (COS No. 02) vide letter No. 2785 dated
2708 2021. Also concessionaire submitted the Design & Drawings of PUP at Km. 26+590 vide
letter No. 2788 dated 31.08.2021 & same has been reviewed with marked correction by
Independent Engineer vide letter No. 1586 dated 08.08.2021. Accordingly works of structure is
in progress at site.

8. The details of hindrances is attached as Annexure-l.
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Lab test conducted Report for the month of Sept- 2021

Number of Tests Conducted
Sr. Up To Previous Month This Month Total upto Date
No. Name of Test Cum.
Passed | Failed | 191 oe | bog | Failed | 102 NO- | pageed | Failed No. o
1 | Free Swell Index 317 0 317 0 0 0 317 0 317
2 | Grain Size Analysis 317 0 317 0 0 0 317 0 317
3 | Plasticity Index 317 0 317 0 0 0 317 0 317
4 | Max. Dry Density 317 0 317 0 0 0 317 0 317
5 |CBR 6 0 6 0 0 0 6 0 6
6 | Density of Comp. Layer | 6921 | 143 7064 0 0 0 6921 | 143 | 7064
7 | Moisture Cont. 0] 0 0 0
1 | Free Swell Index 2880 | 42 2922 | 30 0 30 2910 | 42 | 2952
2 | Grain Size Analysis 2900 | 42 2942 | 30 0 30 2930 | 42 | 2972
3 | Plasticity Index 2904 | 42 2946 | 30 0 30 2934 | 42 | 2976
4 | Max. Dry Density 2934 | 42 2976 | 32 0 32 2966 | 42 | 3008
5 |CBR 660 | 28 688 5 0 5 665 28 | 693
1 FEESS? of Comp.Layer | 1ep084 | 743 | 189727 158 0 1283 | 190267 | 743 19;01
Density of Comp. Layer
2 |(Subgrade & Earthen | 21206 | 143 | 21349 | 228 | 3 231 21434 | 146 | 21580
shoulder)

Sieve Analysis 0 0 0
2 | Plasticity Index 1015 6] 1015 19 0 15 1034 o 1034
3 | Max. Dry Density 4 0 4 0 0 0 4 0 o
4 |CBR 2 0 2 0 0 0 2 0 2
5 | Water Absorption 2 0 ) 2 0 0 0 2 0 2
6 | AV - 3 0 3 6] i 5 0 3 4] 3
7 | Density of Comp. Layer | 2954 0 NEE 9
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Number of Tests Conducted .
Sr. Up To Previous Month This Month Total upto Date
No. Name of Test s Y
Passed | Failed | Topy 1eo" ';';T Falled | O3 NO- | passed | Failed No. o
1 | Sieve Analysis 366 0 366 21 0 21 387 0 387
2 | Plasticity Index 366 0 366 21 EE 0 21 387 0 387
3 | Aggregate Impact Value | 294 0 294 15 0 15 309 0 309
4 | Combined F.| & E.I. 300 0 300 21 0 21 321 0 321
S5 | Max. Dry Density 0 0 0 0 0 0 0 9] 0
6 | Density of Comp. Layer | 1670 0 1670 53 0 53 1723 0 1723
7 | Water Absorption 0] 0 O 0 0 0 0 0 0
8 | Soundness Test 0] 0] o 0 0 0 0 0] 0

Aggregate Impact Value | 135 0 135 4 0 4 139 0o | 139

2 | Flakiness & Elongation | 126 0 126 a 0 4 130 o | 130

3 | Mix Grading 146 0 146 4 0 4 150 0 | 150

4 | Individual Grading 18 0 18 0 0 0 18 0 18

5 | Stability of Mix 483 0 483 2 | 0 24 507 o | so7
Binder Content &

6 | Crading Mix 109 0 199 4 0 4 203 o | 203

7 FB“*‘“? of Compacted 411 0 411 26 0 26 437 o | 437
ayer

8 | Gmm Test 184 0 184 4 o 4 188 0 188

1 | Aggregate Impact Value 20 0 20 5 0 5 25 0 25
2 | Flakiness & Elongation 20 4] 20 5 0 5 25 0 25
3 | Mix Grading 20 0 20 5 0 5 25 0 25
4 | Individual Grading 0 0 0 0 0 (0] 0 0 0
5 | Stability of Mix 113 0 113 27 0 27 140 0 140
Binder Content &
6 | Grading Mix 36 0 36 5 0 5 41 0 41
Density of Compacted
7 layer 2 0 2 0 0 0 2 0 2
8 | Gmm Test 36 0 36 5 0 5 41 0 41
i
1 | Softening Point 79 0 79 3 0 3 33/5@:‘: o T 82
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Quality Of Binder
(Viscosity)

Number of Tests Conducted
Sr. Up To Previous Month This Month Total upto Date
No. Name of Test o
Total No. | Pas Total No. ¥
Passed | Failed of Test | sed Failed of Test Passed | Failed H‘I?e;sf
2 Ductility 0] 0 0 3 0] 3 3 9] 3
3 | Penetration 74 0 79 3 0 3 82 0 82
4 | Viscosity a2 82 4

Rate of Spray of Binder

Quality Of Binder

Rate of Spray of Binder

Sieve Analysis of CA 2020 0 2020 62 0 62 2082 0 2082
2 | Sieve Analysis of FA 1937 0 1937 62 0 62 1999 0 1999
3 | Sieve Analysis of DLC 376 0 376 17 0 17 393 0 393
4 | Sieve Analysis of PQC 510 0 510 40 0 40 550 0 550
5 | Aggregate Impact Value | 2587 0 2587 124 0 124 2711 0 2711
6 | Flakiness Index 2587 0 2587 124 0 124 2711 0 2711
7 | Silt Content 309 0 309 0 0 0 309 0 309
8 | Specific Gravity & WA 17 0 17 0 0 0 17 0 17

g8

M15 43 0 8 | o0 0 0 43 0 | 43
Rp= Days 71 0 71 0 0 0 7 0 71
M20Kerb 7 Days 19 0 19 0 0 0 19 0 19
¥ 28 Days 26 0 26 0 0 0 26 0 26
M20 7 Days 2 | o 12 0 0 0 12 0 12
280ays 18 0 18 0 0 0 18 0 18
M25 7 Days 70 0 70 0 0 0 70 0 70
; 28 Days | 111 0 111 0 0 0 111 o | m
M30 7 Days 71 0 71 0 0 0 71 0 71
g 28Days | 15 0 15 0 0 0 15 0 15
M35 7 Days 149 0 149 0 0 0 149 0 | 149
g 28Days | 265 | 0 265 0 0 o 265 0 | 265
M35Pile 7 Days 72 0 72 0 0 0 72 0 72
° 28 Days |+ 142 0 142 0 0 0 142 ASNY Hip142
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Number of Tests Conducted

M15

3244

87

Sr. Up To Previous Month This Month Total upto Date
No. Name of Test S N et Saoe G
Passed | Failed | 'o/7 v | T2 | Failed | Tt NO- | pageeq | Failed No. of
est |
M35 RE block 7 Days 45 0 45 0 0 0 45 0 45
! 28 Days 144 0 144 il 0 0 0 144 0 144
M40 7 Days 78 0 78 0 0 0 78 0 78 N
° 28 Days 118 0 118 0 0 0 118 0 118
M45 7 Days 62 0 62 0 0 0 b2 0 62
i 28 Days 116 0 116 0 0 0 116 0 116
M50 7 Days 7 (0] 7 0 0] 0 7 0 7
" 28 Days 26 0 26 0 0 0 26 0 26
- M40 PQC 7 Days 227 (6] 227 0 0 0 227 0 227
28 Days 295 18 313 0 D 0 295 18 313
" %oa;cac FLSsengt: | o= | § 65 | o | o 0 165 | O | 165
28 Days 164 18 182 0 0 0 164 18 182
13 | DLC 7 Days 101 0 101 0 0 0 101 0 101
14 | Grouting 0 6 0

7 Days 0 3244 87 0 3331 0 3331

! 28Days | 5253 0 8233 | 172 o 172 5425 0 5425
| M20 Kerb 7 Days | 622 0 622 a3 0 49 671 0 671
= 28 Days | 1051 0 1051 80 0 80 1131 0 1131

M25 7Days | 4255 o | 455 | 17 0 17 4272 0 | a272 |

= 28Days | 5935 0 5935 23 0 23 5958 0 5958
M30 7 Days 731 0 731 5 0 5 736 0 736

¢ 28Days | 1767 0 1767 10 0 10 1777 0 1777
M35 7 Days 4622 0 4622 58 0 58 4680 0 | 4680

° 28Days | 11256 0 11256 | 133 0 133 11389 0 | 11389
M35 Pile 7 Days 220 0 220 0 0 0 220 0 220
; 28Days | 392 0 292 0 0 0 392 0 392
M35 RE block 7 Days 920 | 0 940 0 0 0 940 (] 940

j 28 Days | 2847 0 2847 0 0 0 2847 | 0 | 2847

@ »._mr My
8 | M40 7 Days 1475 0 1475 115 0 115 1 /f'“ﬁéja \1590
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Number of Tests Conducted

Sr. Up To Previous Month This Month Total upto Date
No. Name of Test T— Cun
Total No. | Pas Total No.
Passed | Failed of Test | sed Failed of Test Passed | Failed h_llc_:es::f
28 Days 2980 0 2980 170 0 170 3150 0 3150
M45 7 Days 255 0 255 0 0 0 255 0 255
9 28
Days 1026 0 1026 0 0 9] 1026 0 1026
.5 M50 7 Days 16 0 16 0 4 20 0 20
28 Days 36 0 36 4 0 40 0 40
- M40 PQC 7 Days 1883 0 1883 192 0 192 2075 0 2075
28 Days 2000 0 2000 154 0 154 2154 0 2154
M40 PQC Flexural
12 Strengh 7 Days 1764 0 1764 152 0 192 1956 0 1956
28 Days 1881 0 1881 154 0 154 2035 0 2035
13 | DLC 7 Days 1441 0 1441 41 Q 41 1482 0 1482
14 |DLC FDD 1668 0 1668 48 0 43 1716 0 1716
1 | Fineness 220 8] 220 7 0 7 227 0 227
2 | Consistency 220 0 220 7 0 7 227 0 227
3 | Selting Time 220 0 220 7 0 7 227 Q 227
4 | Soundness 200 0 200 7 0 | 7 207 0] 207
S | Compressive Strength
a) 3 Days 325 0 325 6 0 6 331 331
b) 7 Days 323 0 323 6 0 ) 329 329
c) 28 Days 330 0 330 6 0 6 336 326
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10. Status of Mix Design and Source Approval
Sr. . B o Date of - Date of
iy Qurgoing Latter NO. R Description Approval letter no. approval
PDIHPL/PIU/CLO- ;7 S= 3
179/2018/129 13.07.2018 Submission of Mix Design
PDIHPL/PIU/CLO- .
179001819 13.07.2018 M-1 S{PCI:_‘i.l'ori:) with flyash
PDIHPL/PIU/CLO- :
: 179/2018/129 13.07.2018 M-25(RCC Work) with flyash LASAIC SR —
PDJHPL/PIU/CLO- , JAE2018/0003 i
1792018/139 13.07.2018 M-30(RCC Work) with flyash
PDJHPL/PILUICLO- &
g 13.07.2018 M-35(RCC Work) with flyash
PDJHPL/PIU/CLO- . .
1792018/129 13.07.2018 M-35(Pile Work with flyash
PDJHPL/PIU/CLO-1792201 13062018 | Submission of Mix Design of Concrete
2/047 o from Ulratech& Mangalam Cement
PDIHPL/PIU/CLO-179201 g M-35 RE Block { Ultratech& Mangalam
8/047 E21E esiment )
PDIJHPL/PIUMCLO-179/201 13.06.2018 M-33 with flyvash RE Block (
8/047 g Ultratech& Mangalam cement )
Pmm”"‘;’ﬁ;ﬂ" A 13.06.2018 M-15 PCC o
2 I PDIHPLAIUCLO-179201 = 1T A ED1 80003 AJR0R
b 13.06 2018 M-25 RCC
FDJHPUP];JE!‘EO-HQ!Z& ST S
PDIHPL/PIL/CLO-179/20] SRR M-35 RCC
8047
PRI | Bl M-35 Pile work
PIL/CAMP/DIT/NHAL/2015- Submission of Company profile & | -ASA/Coneessionaire/D
3 04/08 26.04.2018 ial for the D.P. Wires arah- 08.12.2018
credeati £t Jhalawar/TE/2018/191
Submission of Company profile &
g | PILCAMPIDIUNHAVZ0IS | 26042018 | crodential for the Shyam, Elcctrostec!
and Premier Siecl
Submission of Company profile &
credential for the Rashtrivalspat Nigam —
s | PDIHPL/NHAIDIT2018019 | 12032018 | 1d(VizagSteeh)Nilkanth Steel Pyt ltd ﬁ%ﬁf?ﬁ?ﬁ 59 | 30082018
- s Steel authority of India limited (SAIL) e G
Jindal steel & power limited Reshmi R 2L
group Madhav Alloys Py limited
- PILACAMP/DIP/AN HAI2018 -04 21.06.2018 Submission of construction material for
1063 i testing.
g ff FAAR mﬂf?smmo:a M1 21062018 | Steel Dla 20mm JSW Steel (Fe-5.50D)
PIL/CAMP/DJP/N HAI/2018 -04 Steel - Dia 1225 & 32mm SAIL (Fe-
10 1063 21.06.2018 500D)
Submission of Company profile &
credential for the Birla Corporation
Limited Mangalam Cement Limited , LASA/Concessionaire/T)
10 PDIHPL/NHAI/DIT/2018/013 26.02.2018 Wonder i 1 imitad. e JE2018/14 2808.2018%
cement Limited . Vadraj cement = Shree
cement Limited
Submission of Company profile &
credential for the BASF India
PIL/CAMP/DIT/NHA /20 18- Ltd forAdmixture,Grout and joint LASA/Concessionaire/D
i 04/01 DA Scalant , Unirock Chemicals JAE/2018/016 30.08.2018
(Admixture) , Tikitar Ltd. For Joint = o
Sealant 22—
T
‘/_? C\%‘é
8 Ao E
ot it l L
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Sr. " Date of 0 Date of
= Outgoing Latter NO, iioh Description Approval letter no. PRSI
b Submussion of Company profile & o =7
t credential for Admixture and curing
compund  Kunalconchempvt Itd Growt
12 | PDIHPL/NHAUDIT/2018/020 | 22.03.2018 S
STPLImited& Chembond Chemicals
Lid
5 PIUCAMWD.JI{I;’?S HAIZ2018-04 | o0 o™ [ Admixture - PC m(;lu Kunallndustrics
14 b HP“P'E,’E;O"WQO" 04 072018 DLC Flyash
15 mmpupr:t.l;;glgt}mnm 04 07 2018 DLC without Flyash
. 1
16 ””C“M”Dﬁg"?'““”m” 41 21062018 GSB ( Julmi PIL Crusher )
Submission of Company profile &
credential for the [OCL (Briumen) LASA/Concessionaire/D
18 | PIUCAMP/DIT/NHAL201S- 26042018 | -HPCL (Bitumen) ESSAR (Bituman) . VIE/2018/020 A
04/06 : GP global (Emulsions) , HINCOL Bitumend 19 for e
(Emulsions) Total oil India pvt td. Emulsion
(Emulsions)
PIL/CAMP/DIT/NHA/2018- Submission of Company profile & | -ASA/Coesssionaire/Dar
19 i 26.04 2018 P AR ah- (17.09.2018
Sk e e Thalawar/LE/20 | 8/050
Submission of Company profile & LASA/Concessionaire/D
20 | PILCAMPOFUNHAUZOIS: | 26042018 | credential for the TIKIDAN Danoss arah- 14122018
India Thalawar/1E/2018/212
Submission of Company profile & LASA/Coneessionaire/D
21 P‘”C“Mpmﬂ“”"‘m”' 26042018 | credential for the KANTAFLEX India arah- 13122018
Pviltd (Elastomeric & Pot bearing) | Jhalawar/IE/2018/206
Submission of Company profile & LAS A/Concessionaire/D
22 P'”C“Mpﬁ%”mm““' 26.04.2018 | crodential for the Dynamic Prestress (I) arih- 08122018
. Pvt Lid. Jhalawar/IE/2018/195
i Submigsion of Company profile & L
ag | MIARMPUILHMANS- | Seoiug credential for the Amitek Infra (| LASATConcessomaire/D | 31,04 304
Thermoplastic Road Marking Paint )
Submission of Company profile &
934 PDIHPL/NHAT/DIT/2018/021 2002018 | o the Nakods spun pipes
Submission of Laboratory profile &
25 | PDIJHPL/NHAIDIT/2018%22 | 22032018 | credentials for the Star wire INDIA Pvi.
Third party. Hind Heat
Submission of Gompany Profile G =
2 PDJHPL/PIU/CLO-179/201 21062018 & Gredential for source approval of LASMC(:;:;S_W&D 21082018
Expansion Joints
,7 | PDIHPLAPIU/CLO-179720] ., Submission of Company Profile MSMW —
/096 L &Gredential for Arihant Prefab e SRR
Jhalawar/[E/2018/052
Submissicn of Gompany profile LASA/Concessionaire/D
S| TANELERIORTIRY | &Gredeniiar for M.E. Testing arah- 04.12.2018
|aboratory Jhalawar/IES2018/178 =
s | POWPLAIUCLOATIROL | oo | Submissionof Company Profileq | |ASA/ConckssonarelD |
8101 Credential for MarutiBitumin Pyt Lid Thalawar/IE/2018/054
PDJHPL/PRI/TEC/CLO- Submsin ofprolile Deedentiaag. | HASA/ConcassionsiseD
30 e i 02.06.201% o e arah- 07.09.2018
TP T 2 Jhalawar/IE/2018/055
31 PDIHPL/PIU/M/2018/032 16.04.2018 Submission of Quality assurance Plan
1, | PDIHPLAIUACLO-179001 306201 | Submission of Mix Design of Granular | LASA/ConcossionaireD |
$/043 3 Sub-Base ok
Jhalawar/TE/2018/155
PDIHPL/PIU/CLO-179201 Submission of Summary of OGL test
33 i 13.06.2018 gl
PDIHPL/PIU/CLO-179/201 Submission of Galibration Certificate of ewai| 1
34 Sox 13.06.2018 Bistching Plost & Lisb Enpsisncs s S :‘3@\
PDIHPL/PIU/CLO-179201 Submission of Third party test reports of ) z
i 8046 (PO | the material reated o th projec S ( PaTgL |8
S g




Date of

¢ ; B Date of
n;. Outgoing Latter NO. itk i Description Approval letter no. lp;mul
< | PDIHPLPIUCLO-179/201 18062018 | Submission of Petrographic Test Report
8056 of Coarse Aggregale
Submission of Borrow Area -
gy | ¥ Djﬂ?wg’;%'a‘mmm 06.07.2018 | 13,6,7.9.10,11,12,14,15,17.18,.20.21.22,
2324.2627.29.30,31,32,33,34 & 35
Submusston of Company Profile & LASA/Concessionaire/D
38 Pnﬁ';fg fl';;’icl U"‘U 07.07.2018 | Credential for Earthcon Sysicms Py, arals 0609.201%
Lid Jhalawar/IE/2018/049
39 wam”l%o‘ 07.07.2018 f"b"ﬁ%si“;;’ffm;;lhgﬂﬁiw R i 8 15.09.2018
Ceogrid Reinfised . Jhalawar/IE/2018/063
40 PDIHPL/PIU/CLO- 10.07 2018 Testing for C & O Value of soit samples
1 79/2018/122 e of Borrow arca No. | & 22 ol
LASA/Concessionaire/D
a1 PD:%:&%& 13.07.2018 Submission of Mix-Design arah-
Jhalawar/IE20187003 | 21082018
PDJHPL/PIU/CLO- Submussion of Tnal Paich Report of
42 179/2018/133 16.02.2018 | sop e DLC
Submission of Company Profile & LASA/Concessionaire/D
43 | PDJHPL/E/ICO-181/2018/241 | 28.082018 | Credential OF Maruti Rub Plast Pvt. arah- —
Lid Jhalawar/TE/20 1 8/088
I LASA/Concessionaire/D
Submission of Company Profile &
44 | PDJHPL/AE/ICO-181/2018/242 | 28.08.2018 : arah- 07/09/2018
Credential Of Tar Products Pvt. Lid. Thalawar/1E/2018/053
Submission of Company Profile &
Credentials for Birla Corporation, LASA/Concessionare/D
45 | PDIHPL/NHAUDIT/013/2018 | 28082018 | Mangalam Cement. Wonder Cement, arah- 20812018
Ultratech Cement, Vadraj Cement & Jhalawar/IE/2018/014
ShreeCement. | ]
; LASA/Concessionaire/T}
46 | PDJHPL/IENCO-1812018/260 | 07.00.2018 E“m's‘f“oﬁi'&“?dmﬁﬁﬁf argh- 280912018
redentia cld (India) Jhalawar/IE/2018/072
- e LASA/Concessionaire/D
47 | PDIHPLAE/ICO-181720187286 | 18002018 'E""’““*:fl“f*’f mm& oy 280912018
redential for Jhalawar/IE/2018/074
o LASA/Concessionaire/D
48 | PDIHPLAE/ICO-181/20187287 | 18.09.2018 ml‘:nrf;ﬁm?sf”fm & i 18092018
) p Thalawar/TE/2018/073
W | LASA/Concessionaire/D T
49 | PDIHPLAEACO-181/2018318 | 29.09.201% g""“’l"?“’“ ‘;mm?h"fg’fr R
e g Ihalawar/IE22018/078 | 03.102018
= LASA/Concessionaire/D
Submission of Company Profile &
50 | PDIHPLAEACO-181/2018/348 09 10,2018 arah- 15/10/2018
i i s Sk Thalawar/TE/2018/091
LASA/Concessionaire/D
51 | PDIHPLIEACO-ISI/2018353 |  10.10.2018 S“']’]'“'S“’“ of Thied Y g pney
wall concrete block in k. b Ihalawar/IE/2018/130 | 13.112018
G X LASA/Concessionaire/D
52 | PDIHPLAEACO-18120187362 | 12102018 f?“b"'"-"fr"’“;f Em* P"“;_‘l‘-‘ f 3 arah-
) e s iyen Jhalawar/IE/2018/126 | 13.11.2018
2% . ; LASA/Concessionaire/D
53 | PDIHPL/AEACO-1R1/2018567 1310 2018 5“"““"5[‘“" of GSB Mix design fox arah- 2/10/2018
opravey ThalawarAE/20 1841 11
o ; & ik LASA/Concessionaire/D)
54 | PDIJHPL/IE/ICO-181/2018/381 13102018 | Submission of Filler media Mix-design arah- 13.11.2018
i Thalawar/1E/2018/217
Submission of Company Profile and
Credential of M/s Deevin Seismic LASA/Concessionaire/D
55 | PDJHPL/E/ACO-181/2018/408 | 26102018 | Systems Pyt Ltd. for Expansion Joints- argh- 13.11.2018
reg Thalawar/1E/2018/127
< | PDIHPL/EACO-I8I2018429 | 02112018 | Submission of DLC Mix Design LASA c“y“"f 0} o
Contimaticy Reports-eg Jhalawar/1E/2( ( ‘%
L PA pw |
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Sr. ! Date of " Daol |
By Outgoing Latter NO. siiirpicotad [Iw:npho_n _ Approval letter no. approv al
Submission of Company profile E————
57 | PDIHPLAE/CO-I812018%450 | 17112018 | &Crodetials of Mis Decvin Scismic AR C“::f"“““’"m
: Systems Pvi. Lid. for Expansion joints - )
i Shalawar/IE2018199 | 15000 o
sg | PDIHPLAEACO-1812018/451 | 17/1172018 | Submission of thid party st report of
construction materials-reg
Submission of Company profile & LASA/Concessionaire/D | 26/11/2018
so | PDIHPLAEACO-18L2018152 | 171172018 | Aot O P ot Lid. e
- rog | -ThalawarIER0I8/148 |
Submission of company Profile & LASA/Concessionaire/D
i
6o | PDIHPLAEACO-ISI20184S3 | 17110018 | o e Bitumen India i
Pyt Lid. Jhalawar/IE2018162 | 03122018
Resubmission of Company Profile & LASA/Concessionaire/D
o1 | PDIHPLAEACO-IBLO0IBASA | 17/1102018 | oo e R e e sy
& Testing House-reg Jhalawar/IE/2018/158 | 30.11.2018
62 | PDIHPLAE/CO-1812018%455 | 17/11/2018 | Submission of Company Profile & i i
Credentials of M/s Yash Enterprises-reg Thalawar/IE/2018/177 04 12.2018
; Submission of Company Profile & LASA/Concessionaire/D
63 | PDIHPLIEACO-1RID0IBAG0 | 20/LI2018 | o ot o e e s sy
Lid. - Thalawsr/TE/2018/190 | 08122018
64 | PDIHPLIEACO-1S1/2018/461 | 20/11/2018 | Submission of Mix Design of WM. | LASA/Conecssionaire'D ) 27112018
e S Jhalawar/[E/2018/152 |
Submission of Concrete Mix Design LASA/Concessionaire/D
66 | PDIHPLAEACO-IRI2018473 | 22112018 | e o e e Ultraoen it
Cement-reg Jhalawar/IE/2018/211 15122018
Submission of Conerete Mix Design
67 | PDIHPLAEACO-IBI2018475 | 22012018 | (ool il CiRe o Ultratech
Cements-reg |
s | PDIHPLAEACO-181/2018/479 | 23/11/201% | Submission of PQC M-40 Design Using | -A>A/Conecssionaire/D
Fly ash with Ultratech Cement-reg e
 Jhalawar/IE2018/176 | 04122018
Submission of Company Profile & LASA/Concessionaire/D | 26/11/2018
69 PRHELAEACO-IR1 201844 TN Credentals of Mfs KunalConchem Pvi arah
Ltd -reg -Jhalawar/IE/2018/147
’ Submission of PQC M-40 Design with
70 | PDIHPLEACO-I81/2018/510 | 30/11/2018 | W@ W
Submission of Company Profile & LLASA/Concessionaire/T)
71 | PDIHPL/AEACO-181/2018/511 | 30/11/2018 | Credentials of M/s Normat India arah- 13/12/2018
Pvt Lid Jhalawar/TEf2018/207
_— . LASA/Concessionaire/D
72 | PDIHPLAEACO-1S1201%/521 | 03122018 ?‘;“““5“’“"““'“” Crushier Aggrogate e 10/12/2018
Bpari e Shalawar/LE/2018/196
o s . LASA/Concessionaire/D
73 | PDIHPLAEACO-181/2018/522 | 037122018 | Submission of Finc Aggregate Test iy 10/12/2018
Rt o Kasindu Rnlcr-tg Thalawar/IE/2018/197
0R/12/2018 Submussion of company profile &
74 | PDIHPL/AC/ACO-181/2018/542 credential of M/s HI-TECH Engineering
| Solutions - reg
75 | PDIHPLACACO-1812018/599 | 21/122018 | Submission of Test Report of Spun LASAN C“:r‘fmn SiiaRsiE
yigzes for T4 pise g Thalawar/TE220187226
. Submission of Inspection Report of LAS A/Concessionaire/D
76 | PDIHPLACACO-IB12018/620 | 31122018 | gyt o R ting oy e AT
e (KANTAFLEX) - reg  Thalawar/TE/2018/247 B
: : = LASA/Conccssionaire/D
77 | PDIHPLACACO-IBIN0ING26 | 02012019 | Submission fr‘s::?:&“““} SompOion arah- 24/01/2019
i : Jhalawar/IE/2018/288
g : : LASA/Concessionaire/D
78 | PDIHPLACACO-I812019/638 | 05/01/2019 | Submission ofFOC (M-40) Mix Design arah- 11/01/2019
P e Thalawar/TE/2018/252
R ) . LASA/Coneessionaire/D ]
79 | PDIHPL/ICACO-18172019/639 | 05m12019 | Submission of PQC (M-40) Mix Dicsign arah- 10/01/2019
using Flvash with Ultratech Cement. Thalawar/TE/20187250
Submission of Company Profile and LASA!Comcssmnmm'D
80 | PDIHPL/IC/ACO-18172019/643 | 070172019 | Credentials of Molecule a war | 21012019
ConchemPvi.Ltd Thalawar AN
Submission of Test Report of T M.T LASA/C \onaire/D
8L | PDJHPLICACO-1812019/653 | 100172019 | g mhe o e (indiny Lid. fﬁpﬁ T %ﬁ)‘mmnw
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| Thalawar/IE20197297
Submission of Third Party Test Report | LASA/Concessionaire/D il
82 | PDIHPL/ICACO-181/2019/665 15/01/2019 | of Reinforcement Steel (Hind Heat arah- 28/01/2019
Treatment) Jhalawar/TE/2019/292
Review of Mix Design of POC (M-40)
83 | PDIHPL/ICACO-18172019/666 | 15/01/2019 | with Ultratech Cement & Unirock
Plasticizers. |
Review of Mix Design of PQC (M-40)
84 PDJHPL/IC/ACO-18172019/672 16/01/2019 | with UltratechCement .Flyash& Unirock
- Plasticizers. i
Submission of Company Profile and LASA/Concessioname/D
85 | PDIHPL/C/ACO-1R120194685 | 21/01/2019 | Credentials of Choksey Chemicals arah- 2800112019
Pvt.Lid Jhalawar/lE/2019/289
- . LASA/Concessionaire/D
86 | PDIHPL/IAC/ACO-18172019/686 | 21/01/2019 g“"’“‘ss.g “f‘ f;“g"”-‘ P’fg‘i‘*’ wd arah- 20172019
vedentials of I.K Cement Thalawar/IE/2019/290
Submission of Test Report of POT/ LASA/Concessionaire/D)
PTFE Bearings for Flvover+Major arah-
B9 | FOURPLACRCOABL2MYNG, | QUUBIE | @bl aest AR50 (Dminic ThalawarIE/2019304 | 060272019
Prestress Pvt. Ltd).
gg | PDIHPL/C/CO-181/2019732 | 06/022019 | Submission of PQC Trial patch Reporl
from Ch.28-+400 to 28+ 147(LHS) - reg
Submission of Company Profile & LASA/Concessionaire/D)
39 PDIHPL/IC/AICO-18172019/753 120022019 | Credentials of OomsAvenhorm Holding arah-
India Pvi. Lid. &0oms Polymer Thalawar/TE/2019/307 18/02/2019
__ Modified Bitumen Pvi. Lid.-reg
; " - LASA/Concessionaire/D
o0 | PPIHPLICACO-IRIRONT6! | 180272019 ?:_"b“”fiai"”u?fjmpfg P“’.EH; ’ arah-
m‘mL RenRcas Pu. JThalawar/IE20197308 | 18/02/2019
L (-]
F Submission of Company Profile &
g1 | PDIHPLICACO-IS12019/788 | 200022019 | ot for
procurement of Dowel Bars - reg
93 | PDIHPL/ACACO-18172019/798 | 25/022019 | Submission of Company Profile LASA/NHA/Darah- | 16.03.2019
| &Credetial of M/s Sika India - reg Jhalawar/1Ef2019/350
o3 | PDIHPLAC/ACO-181/2019/804 | 26/02/2019 | Submisssion of Company Profile & LASA/NHAIDarah- [ -0 0 o
Credential of M/s STP Lid - reg Jhalawar/IE/2019/351 i
28/02/2019 Submission of Company Profile
94 | PDIHPL/IC/ACO-181/2019/812 &Credetial of MSP steel & Power Lid -
reg.
. LASA/Concessionaire/D
95 | PDIHPL/IC/CO-ISI2019/833 | 07032019 | gpmssion of Company Frofile arah- 16.03.2019
CIMEAIS =TCE | Jhalawar/IE/2019/352
Submission of Company Profile
9 | PDIJHPL/ICACO-IBL2019/962 | 230042019 | it B o o bt o
Submisston of Company Profile i
97 | PDJHPL/C/ACO-IBI/2019/967 | 257042019 | ‘oot BalajeeL ohald -rog
Submission of Company Profile
98 | PDIHPL/C/ACO-181R019/1018 | 09/5/2019 | o n B o O e
99 | PDIHPL/IC/CO-18172019/1019 | 09/s/2019 | Submission of Company Profile St mh-ll I 16/05/2019
&Credetial of BostkPviLid -reg Thalawar/IE/2019/415
Submission of Methodology of Pile
100 | PDJHPL/IC/ICO-181/2019/1031 | 11/05/2019 | Load Test of Routine Pile @ 57+127
- (MJB) .
Submission of Mcthodology of Pile LASA/Concessionaire/D
101 | PDIHPL/ICACO-1RIN0IS/1048 | 16/05/2019 | Load Test of Routine Pile @ 36+070 arah- 24/05/2019
- (MJB) Thalawar/IE/2019/429
Submissio of Plate Load Test Report
102 | PDIHPL/IC/ICO-181/2019/1074 | 25/05/2019 | Conducted at 364070 (MIB) & 58+128
(Flyover).
3 % Submission of Initial Load Test Report
103 | PDJHPL/C/ACO-181/2019/1083 | 28052019 | LCriid o e
Submission of Company Profile LASA/Concessionaire/D
g | PAHPLCHCORICDIRION. | whbenate | BCredetialof Nuvoso Viss Corp: 1 arah- 27/09/2019
- -reg halawar/IE/2019383 1
Submission of Kerb (M-20) with SAIC b
: Submission o (M-20) wi LA “on ropaire/T )
105 | PDIHPLACACO-1812015/109% | o3ao1s | ibmeson of ke AR MG ﬁ"’f‘pn ks
TRl s
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Sr. s Date of e Date of
= Outgoing Latter NO. _s_uhrni 3 Description Approval letter no, il
Jhalawar/IE/2019/446
P Submission of SPT Test Report for
106 pnjilfil_f_lgl_(j?-lsmmwmgg 03062019 | Lo (MIB)
Submission of Bore Log Test Report (@
107 | PDIHPLACACO-181/2019/1100 03/06/2019 36:+070 (MIB) & 58+18 (Flyover). "
Submission of Company Profile &
108 | PDIHPL/IC/ACO-181/2019/1189 | 30/06/2019 | Credential of STECOL (Essar TMT
Brand)
s LASA/Concessionaire/D
109 | PDIHPLACACO-1812019/1369 | 07/002019 g‘::;‘”ml O?f\?m-‘éﬁ"m;:n arah- 28/09/2019
i Jhalawar/IER2019/587
Change in Company name Deevin LASA/Concessionaire/D
110 | PDIHPLACACO-181/2019%/1379 | 10/09/2019 | Engieering Consulting group to DECG arah- 03/11/2019
International. Jhalawar/1E/2019/596
ey LASA/Concessionaire/D
110 | PDIHPLIC/ACO-181/2019/1402 | 18/09/2019 g“b""“."'" ?ff's:.fg ”fgﬁlf & arphe 03/10/2019
redential o gg Corporation |y war/IE/2019/594
L LASA/Concessionaire/D
111 | PDJHPLACACO-18122019/1437 | 3040972019 g‘;‘:'“ma‘f’fmgtiﬁ - arah- 04/10/2019
ential JhalawarTE/2019/595
Submission of Inspection Report of 7
2 : : LASA/Concessionaire/D
Elastomeric Bearing Testing
112 | PDJHPLACACO-181/2019/1564 21112019 (KANTAFLEX India Pvt. Limited) for =3 a&-;.lhém 27112019
| MIB36+070 igdeisialeiss
Submission of Company Profile & LASA/Concessionaire/D
113 | PDIHPLACACO-18172019/1574 | 23/11/72019 | Credential of Electrostee] Steels arah- 29/11/2019
Limuted Jhalawar/1E/2019/671
s X LASA/Concessionaire/D
114 | PDIHPLACACO-181/2019/1605 | 30/11/2019 S"hl‘“r:fmﬁ:,:g‘gfgﬂ;&m - 12122019
e | Thalawar/IE2019/699
Submission of Plate Load Test Report
115 | PDJHPL/IC/ACO-1812019/1619 | 05122019 | “con (534700)
Submission of Plate Load Test R
116 | PDIHPL/C/CO-1812019/1620 | 051212019 | “Uori (Kan 54+550), 2 o
e '“?W"'{tl';';‘“m;“""’“‘ of | | ASA/ConcessionaireD
117 | PDIHPLACACO-18172019/1621 | 05/12/2019 Hearing (Dy arah- 12/12/2019
Prestress) of Elevated @ Km 47+830 & Thalawar/IE/2019/700
MIB @ Km 57+127.
Submission of Company Profile and LASA/Concessionaire/D
118 | PDJHPL/IC/ICO-181/2019/1654 | 14/122019 | Credential of M/s BASF India Limited arah- 02/01/2020
(for Admuxture), Jhalawar/|E/2020/719
Submission of Factory Visit and TMT
inspection Test Report of M/s
119 | PDIHPL/ICACO-181/2019/1665 17/12/2019 Electrostec] Steels Limited for TMT
| Bars and Third Party Test Report
o 5 |
120 | PDIHPLACACO-1812016/1684 | 21/122019 %‘;“ﬁ?ﬁ“’“ of Test Report of Strands of
mwes.
o Subnussion of Inspection Test Report of
POT/ PTFE Beaning (Dynamic LASA/NHAI/Darah-
121 | PDIHPL/ICACO-181/2019/1698 | 26/12/2019 Prestress) of Flyover @ Km 46+957, TaawadlER020/08 | 297022020
Km 504095, Km 58+128,
Submission of High Strain Dynamic
122 | PDIHPL/C/ACO-181/2019/1700 | 26/122019 | Pile Load Tast Reort of MJB @ Km
36+070. ]
Submission of Mix Design of DBM
123 | PDIHPL/ICACO-181/2019/1743 08/01/2020 with VG-40 Grade.
Submission of Concrete Mix design
124 | PDIHPL/ICACO-18172019/1745 | 08/01/2020 | with Nuvoco Cement &Sika Admixture
& Without Flvash.
Submission of Test Report of Core LASA/Concessionaire/D
125 | PDIHPL/ICACO-181/2019/1753 11/01/2020 | Sample of Retaining Wall Raft arah- 22/01/2020
Thalawar/TE/20200734, -, | .
—— o i L3
PIL/PRJ/TECH/ODO- Submission of Company Profile & N ™ &\
126 189/2020/1755 /0172020 | ¢ redential of HMM Infra Lud. é [A b
‘ E [ I';IT =3
AN /P
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Date of

Comments made by Independent

Sr. . S Date of
S Qutgoing Latier NO. bkl Description - Approval letter no. sppreval
Submission of Company Profile &
127 | PDIHPL/CACO-181/2020/1766 16/01/2020 Crodential of GOEL TMT.
Submission of Test Report of Steel of
128 | PDIHPLACACO-181202001770 | 170172020 | MJB @ Ch 574127, LVUP @ Ch A e | sunmain
234065 : awar/IE/2020/766
Submission of Plate Load Test Report
129 | PDIHPLACACO-181/2020/1799 30/01/2020 of ROB @ 44+158,
Submission of Environmental LASA/Coneessionaire/D
130 | PDIHPL/ACACO-181/2020/1810 | 30/01/2020 | Monitoring Test Report for the year arah- 05/02/2020
2020. Jhalawar/TE/ 20200754
Submission of Company Profile &
131 | PDJHPL/CACO-181/2020/1842 (7/02/2020 | Credential of TATA Steel Lid for
Procurement of LRPC Strands N
Submussion of Independent Laboratary
132 | PDJHPL/C/ACO-1812020/1886 19/02/2020 Test Reports of Geognd of Strata
Jus Geosystems (India) Pvt. Lid
e L e e Co, Tor | LASA/Concessionaire/D
133 | PDJHPL/C/ICO-181/2020/2158 |  29/07/2020 etk P b arah- 07/08/2020
Jack use in Girder prestressing work of | 00 000/963
MJB @ Km 57+127.
e . B e nfin for | VASA/Conccssionaie/D
134 | PDJHPL/CACO-181/202012166 | 3140772020 | g~ ¢ Plastic for Dituminous arah- 04/08/2020
cboaey " Thalawar/TE/2020/959
Submission of Company Profile & | LASA/Concessionaire/D
135 | PDIHPL/ACACO-181/2020/2231 25/08/2020 | Credential of JSW Steel Lid for TMT arah- 03/09/2020
Steel. Thalawar/[E/2020/1009
ission of Test R f Sclected
g;",”j'm;m g mw o RE | LASA/Cancessionaire/D
= i Jhalawar/1E/2020/1041
454875,
Compressive Strength Test Reports of | LASA/NHAL/Darah-
137 | PDIHPL/IC/ICO-181/2020/2270 (0909/2020 Core taken PQC (@Km 28+680 (LHS). Thalawar/IE/2020/1032 18/09/2020
Submission of Company Profile & s i
Credential of Shivam Concrete Tech. & LASA/Concassionairs/D
138 | PDJHPL/IC/ICO-181/202(/2290 16/049/2020 . ; arah- 21/09/2020
Consultancy Ltd for NDY Testing & Thatawar/IE/2020/1033
B Rehabibtation Work. 5, K
Submission of Test Report of Selected
T Sail / Reinforced soil proposed for RE
139 | PDJHPL/AC/ACO-181/2020/2324 280972020 Wall at Km 43+825. 44+150 & Km
45+875.
]Sndepmdcnt ?ih;:;r} for gclm EASAX chnmss o
140 | PDIHPLACACO-181/2020/2325 2892020 ; ; ) arah- 05/10/2020
Soil of RE Wail Backfill Proposed with Thalawar/1E/2020/1056
soil blended with Crusher run / GSB. N
Submission of Soil Samples Proposed e
; plimpriie e LASA/Concessionaire/D
161 | POIHPLICACO-181/20202348 | 0710020 | [or Remforced Fill in RE Wall arcas for arah- 13/10/2020
Conducting Tests (Borrow arca 136 al Thalawar/IEA2020/1065
Shyampur Village - Jhalawar District)
Compliance on Review of Test R i
: LASA/Concessionaire/D
142 | PDIHPLACACO-181720202359 | osnoz020 | For Sclected Soil of RE Wall Back Fill arah- 13/10/2020
Proposcd Sail blended with Crusher rum | 7, 5y, 2/1E2020/1063
. / GSB (Borrow ArcaNo 131). _
Submisston of Test Report of Sclected | LASA/Concessionaire/D
143 | PDIHPL/ICACO-181/2020/2363 09/10/2020 | Soil / Remforced soil proposed for RE arah- 13/10/2020
) Wall Back fill (B.A No. 134), Shalawar/IE20201064 |
Submission of Test Reports of Selected | LASA/Concessionaire/D
144 | PDIHPL/IC/ACO-181/2020/2375 | 13/10/2020 | Soil / reinforced Soil proposed for RE arah- 23/10/2020
L Wall Backfill (/A No. 136). Ihalawar/LE/2020/1080
Submission of Test Report of Selected | LASA/Concessionaire/D
145 | PDIHPLACACO-181/2020/2381 15/1072020 Soil / Reinforced Soil proposed for RE arah- 28/1072020
Wall Back fill (B.A No. 130). Jhalawar/IE/2020/1088
Submission of Test Report of Selected | LASA/Concessionaire/D
146 | PDJHPLACACO-181/2020/2382 15/10/2020 Soil / Reinforced Soil proposed for RE arah- | 28/10/2020
Wall Back fill (B.A No. 131). Thalawar/IE/2020/)6g60 v
147 | POIHPLAC/CO-181/2020/2385 | 1iom0z0 | Submission  of  Compliance ~on | LASA/Concessi 227108000
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Date of

. T Date of
Outgoing Latter NO. sibrskslon ljhf:rlptmn s Approval letier no. approval
Engineer for Source Approval of JSW | Jhalawar/IE/2020/1079
- Steel Lid. o =
Submission of Test Repors (afler
screcning & stocking) of selected Soil / | LASA/Concessionaire/D
DIHPLACACO-181/2020/2386 1771042020 Reinforced Soil Proposed for RE Wall arah- 28M10/:2020
Backfill (B/A No. 130) and compliance | Jhalawar/IE2020/1088
| on comments by Independent Engineer.
Submission of Company Profile &
Credentials of M/s Rajdesp Info Techno o
4 Pvt Lid for supplving, providing, HABConbeshonmai)
DIHPL/IC/ACO-181/2020/2387 17/10/2020 | . ; . argh- 30/10v2020
installing and commissioning of Traffic | o . 005071006
Management System & Advance Traffic
Management System. B
Submission of Test Report of Selected | LASA/Concessionaire/D)
PDJHPL/IC/ICO-181/2020/2391 19/10/2020 Soil / Reinforced Soil Proposed for RE ardh- 281012020
Wall Backfill (B/A No. 138). Thalawar/[E/2020/1084
Submission of Job Mix Formula (JMF) | LASA/Concessionaire/D
PRIHPLAC/ICO-181/2020/2404 24/10/2020 for Bitumnous Concrele with VG-40 arah- 021172020
Grade Bitumen & Plastic Waste. Jhalawar/TE/2020/1 100
Submission of Test report of Sclected | LASA/Concessionaire/D
PDJHPLACACO-181/2020/2411 271072020 | Soil/Reinforced Soil Proposed for RE arah- 06/11/2020
il Wall Backfill (B/A 141). Jhalawar/TE/2020/1113
Submission of Test report of Selected | LASA/Concessionaire/D
PDJHPL/ICACO-181/2020/2413 2B/10/2020 Soil / Reinforced Soil Proposed for RE arah- 28/10/2020
Wall Backfill (B/A No. 131). Jhalawar/IE/2020/10806
Submission of Test report of Selected
PDIHPLACACO-181/2020/2417 02/1172020 | Soil / Reinforced Soil Proposed for RE
Wall Backfili (B/A No. 141},
oy LASA/Concessionaire/D
PDJHPL/IC/ICO-181/20202465 | 07/12/2020 m’mmgfl IT“‘ Ropeut: o arah- 18/1272020
TRIRRBI Be Jhalawar/IE/2020/1 186
5= . i LASA/Concessionatre/D
PDIHPLAC/CO-181/20202472 | 121272020 | Sobmission of Routine Pile Load Test aral- 18/12/2020
Report for MIB @ Km 36+070. Ihalawar/TE/2020/1184
Submission of Company Profile and i
Credentials of M/s Navara Encrgy Lid AR/ R
PDIHPL/IC/ICO-181/2020/2482 12/12/2020 + ) g arah- 3012/2020
{Earlier Known as: Essar Oil Lid) for Jhalawar/IE/2020/1208
_____ Bitumen VG-40 Grade i
Submission of [ndependent Laboratory
PDJHPLAC/ICO-1$12021/2516 | 1102021 | Test Reports of Reinforcement Stecl, | 1o omsopiizss | 15702021
Admixture & Water.
Compressive Strength Test Reports of
PDJHPLACACO-181/2021/2519 13/01/2021 Core taken from POC.
Submission of Company Profile &
Credentials of M/s Reliance Industnes LASA/NHAIMarah-
PDIJHPL/AICACO-181/2021/2529 23/01/2021 Lid For Procurcment of MReliance | Jhalawat/IE/2021/1244 270172021
Recron 3s Fibers' to use in POQC Works.
Submission of Compressive Strength
- Test Reports of Core Taken from PQC LASA/NHAVDarah-
PDIHPLACACO-181/2021/2533 25/0172021 during Site Visit of Authority & IThalawar/TE/2021/1247 27012021
Independent Engineer.
Submission of Test Reports of
Compressive Strength of RE Block 1
PDIHPL/IC/ICO-1812021/2534 | 25/01/2021 | Collected from Casting Yard of Mis &Tfﬂ'éﬁ‘é??f?’i‘% 27/01/2021
Earthcon during Site Visit of Authority E
. & Independent Engineer. | e
Submission of Test Repons of | LASA/NHAVDarah-
PDJHPL/IC/ICO-181/2021/2535 25/01/2021 Peinforecrmcil Sicel Thalawar/IE/2021/1249 28/01/2021
L : ) LASA/Concessionaire/D
PDIHPLACACO-18172021/2546 | 06022021 | Submission of Mix Design of Conerete arah- 164272021
with Nuvoco Cement & Flyash. Thalawar/TE/2021/1273
Submission of Company Profile & e
: Fheerl LASA/Concessionaire/T)
PDIHPLAC/ACO-1812021/2553 | 13Mar0z; | Crodential of Mis Bajaj Reinforcements arah- 15403/2021
LLP for Procurement of "Fibre' Lo use m Thalawar/IE/2021/1306
m(‘Mlt i r = _E-"'?:_:‘}-;
Submission of Company Profile & —Jig
= Crodentisls: of Ms Solicio Infra | A/uConSes )
PRDIHPLACACO-181/202172558 1740272021 Soluti arah- [ ¢ 22,0521
ions Pvt Lid for Procurcment of Ihalawar/1E/20! ﬁi#"ﬁ’ ATEL = |
= B 'Retroreflecive Trafic Sign Shecting 2 = TF .,,J
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E;_ Outgoing Latter NO, suDate u]fm Description Approval letter no. ‘:;::::J
and road safety Furniture Products’
167 | PDIHPLACACO-18120212559 | 17022021 | Approval of Mix Design of Conereic
with Nuvoco Cement & Flyash.
Submission of Company Profile & ——
168 | PDIHPLACACO-181/2021/25 Crodential of Mis Logiemo Systems | ASA/COeS
. 52 | ‘asianml | SRR 2 e ok o Tl arah- 10/03/2021
. - w Jhalawar/IER2021/1313
Collection & Management Systems'. _
e of Optical Fibre Cable | | Asa/Concessionaire/D
169 | PDJHPL/AC/ICO-181/2021/2573 | 25/02/2021 work methodology. £ np mep argh- 10/03/2021
for equipment location (M/s Logiomo | - p oy, 0o 021/1314
Sysiems Pyt Lid, Pune, Maharashtra).
A LASA/Concessionaire/D
170 | PDIHPL/C/ACO-181/202172578 | 03/03/2021 g_‘;'.:l‘;'““’“ mﬂsft m“’*‘ Reports  of arah- 05/03/2021
weeme i Jhalawar/TE/2021/1299
= LASA/Concessionaire/D
171 | PDIHPLAC/ACO-18120212579 | 03/03/2021 m{mm‘gmfm Repads o arah- 0510372021
B > Jhalawar/IEf2021/129%
o : LAS A/Concessionaire/D
172 | PDIJHPL/C/ICO-181/2021/2582 | 05/03/2021 i‘%"’ﬁ?gﬂ“{u}“‘:‘ R;'?;“E‘: of F’['_‘:'“"“ arah- 09/03/2021
s Nayara Enetgy 1€ | halawarfIE/2021/1309
e LASA/Concessionaire/D
173 | POIHPLACACO-181020212594 | 15/0372021 | Submission of Test reports of stecl & il 1710372021
: _Jhalawar/IE/2021/1323
Submission of Test Report of Mix | LASA/Concessionaire/D)
174 | PDIHPLACACO-181202172615 | 020412021 | Design of Conerete with Nuvoco arah- 06/04/2021
Cement & Flyash Jhalawar/IE/2021/1363
Comphance on  Observation  of
Company Profile and Credentials of | LASA/Concessionaire/D
175 | PDIHPLACACO-181/2021/2625 | 080472021 | "M/s Logicmo Systems Private Limited arah- 16/04/2021
for the work of Toll Collection & | Jhalawar/E/2021/1380
Management Syslems'
Submission of Mix Design of M-50 | LASA/Concessionaire/D
176 | pDIHPLACACO-1812021/2638 | 124042021 | Grade of Concrete with Nuvoco Cement arah- 13/04/2021
& Sika Admixture Jhalawar1E/2021/1375
Submission of Company Profile and LASA/Concessionaire/D
177 | PDIHPLACACO-1812021/2680 | 126042021 | Credentials of 'M's Logicmo Sysiems arah- 200412021
Private Limited' for the work of 'Toll Thalawar/IE/2021/1380
- Collection & Management Systems’.
e, ath 10D 25 | LASA/Concessionaire/D
178 | PDIHPLAC/ACO-181720212648 | 20042021 | (oo Bl wiemo S s arah- 2000412021
BTVt Cmo Systems Privale |y olawar/IE/2021/1380
N Limited) -
LASA/Concessionaire/D
179 | PDIHPLAC/ACO-181/2021/2650 | 200472021 | Submission of Test Reports of Soil. arah- 22/04/2021
- Jhalawar/TE/2021/1386
: 5 i LASA/Concessionaire/D
180 | PDIJHPLACACO-181/2021/2694 | 12/06/2021 f;"é“ﬂ‘:;zl” &?[5]:’::: mfmiimc . arah- 21/06/2021
| Thalawar/IE/2021/1470
Submission of Test Report of POT-
PTFE Bearing & Pin Metallic Guided
181 | PDIJHPLACACO-18120212700 | 18062021 | oo MU L" oy a4 +158 (Nome
Railway Portion)
Submission of Test Report of HDPE | LASA/Concessionaire/D
182 | PDIHPLACACO-181/2021/2705 | 23/06/2021 | Ducts for TCMS (M/s Logicmo arah- 23/06/2021
Systems Pvi Lid). Thalawar/IE/2021/1472
Submission of Credentials of M/s | LASA/Concessionaire/D
183 | PDIHPL/IC/ACO-181/2021/2708 | 03/07/2021 | RoadShield Pvt Lid. For Supplying and arsh- 10/07/2021
Erection of Metal Beam Crash Barrier, | Jhalawar/IE/2021/1494
Submission of Test Reports of Bitumen | LASA/Concessionaire/T)
184 | PDIHPLACACO-18172021/2713 | 120072021 | Emulsion Reinforcement  Stee! & arah- 14/0772021
o Flyash. - Jhalawar/TE/2021/1501
. LASA/Concessionaire/D
185 | PDIHPL/CACO-18120212714 | 12/07/2021 i‘;:’:"r‘“;; t‘,'; ané lin"‘:"’“ e arah- 15/07/2021
S 0 Jhalawar/IE/2021/1504
Submission of Company Profile &
Credentials of M/s 3M (India) Lid for
186 | PDIHPL/IC/CO-181/2021/2777 | 25/0872021 | Procurement of Road Stud, Pavement

Marker, Solar Stud, Signboards and
Delineators.
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Sr. ; Date of - i ]hteol'_|
e Outgoing Latter NO. ki Description Approval letter no. ieiproval
Submission of Company Profile & ]
Credentials of M/s 3M (India) Ltd for | LASA/Concessionaire/D
187 | PDJHPLACACO-181/2021/2778 25/08/2021 Procurement of Road Stud, Pavement arah- 28087202 |
Marker, Solar Stud, Signboards and | Jhalawar/1E2021/1568
- I —— Delincators.
Submission of Test Reports  of | LASA/Concessionaire/D
188 | PDIHPLACACO-181/2021/2794 060972021 Reinforcement  Steel, Admixiure & arah- 08/09/2021
Water, Jhalawar/IE/2021/1585
9. Status of submitted Drawings
i i — .
Chainage Concessionaire Submission (Letter No.) independent Singineer. replyres
SN Type of Ao Chainag (Letter No.)
“ | Structur e as per . Superstruc
2 e smf;me Site ;c';'ﬁ'f‘c' Substructu | Superstruct | F%“:;f"’" Substructu | ture
& re Drawing | ure Drawing e re Drawing | Drawing
Pipe Submitted | Submitted | Submitted Approved Approved | Approved |
e 094925 09+919 016 D-27.02 18, (075 D-26 06.18)
Culvert : d [ ¥
(1029 D-11.05.19) 213 D-15.12.18, (495 D-23.07.19)
pi Submitted ‘ Submitted 1 Submitted Approved | Approved | Approved
2 € | 104425 | 104423 | 016D-27.02.18, (075 D-26.06.18) s
Culvert A AT : :
(1029 D-11.05.19) 213 D-15.12.18, (499 D-23.07.19)
Fipe Submitted [ Submitted I Submitted Approved | Approved l Approved
3 104595 | 10+592 016 D-27.02.18, (075 D-26.06.18)
Culvert ! * &
(1029 D-11.05.19) 213 D-15.12.18, (499 D-23.07.19)
' Submitted ! Submitted | Submitted | Approved I Approved i Approved
a | P | 104825 | 104824 | 016D-27.02.18, (075 D-26.06.18)
Culvert Z %
(1029 D-11.05.19) 213 D-15.12.18, (499 D-23.07.19)
Pipe Submitted | Submitted l_?ﬂbrp_i_t_t_eq i1 _Agprwed___llgpproved J_@rwed
5 11+030 11+031 016 D-27.02.18, (075 D-26.06.18)
Culvert ! 2 4
(1029 D-11.05.19) 213 D-15.12.18, (499 D-23.07.19)
- | Submitted | Submitted | Submitted | Approved | Approved | Approved
6 Cubastt 11+605 | 11+605 016 D-27.02.18, (463 D-20.11.18), 094 D-15.10.18, (134 D-14.11.18), (515
{060 D-23.10.18), (899 D-30.03.19) 0-31.07.19)
Vehicula Not yet Naot yet
? Unt;erp LEe25 | 20 Sugln;ttt;efz 035:u 1bsm(l:1t:: [:--1?-'1':'1”]1“;}'&'j e e
aes (188 D-08.08.19) 118 D-02.11.18, (123 D-10.11.18]
’ Submitted l Submitted l Submitted Approved J' Approved ‘ Approved
Mlnol— Pt et A el | S ot el e P e el A e _|_ kool o ot SR WS, ol ottt T A9 G, o dbirintetine i, |
8 Bridge | 124400 | 12+380 | 138D-18.07.18, (1210D-11.07.19), 489 D-17.07.19, (503}, {569 D-
(1321 D-22.08.19) 13.09.19)
Light Submitted | Submitted | Submitted | Approved | Approved | Approved
Vehicula
9 r 124450 | 124450 016 D-27.02.18, (067 D-22.06.18),
Underp 1 (1168 D-22.06.19) 092 D-15.10.18, (322 D-23.02.19)
ass
Submitted | Submitted | Submitted Moyt Byt | e
10 | 3% | 134400 | 13+400 spproved | approvel- 1 pproved
Culvert 016 D-27.02.18, (463 D-20.11.18), 094 D-15.10 5 7 D-14 11-\18]
J (060 D-23.10.18) iy / o
™ < :i}'; '
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Chainage

Concessionaire Submission (Letter No.)

independent Engineer reply/review

%N ;-tl'“:lect;..lfl' o] S:asl’: ( s Superstru
o Schedul .
e .EB.UE Site :U;_r::;io Substructu | Superstruct | Fnr::-r;::nn Substructu ture
e € | re Drawing | ure Drawing B re Drawing | Drawing
Box Submitted | Submitted | Submitted | Approved | Approved | Approved
11 | cuivert | 131980 | 13+980 [ 016 D-27.02.18, (463 D-20.11.18), | 094 D-15.10.18, (134 D-14.11.18), (481
(060 D-23.10.18) D-11.07.19)
Submitted l Submitted | Submitted Ry St ye Mo yed
12 Box 144980 | 144980 | approved approved | approved
Culvert 016 D-27.02.18, (463 D-20.11.18),
(060 D-23.10.18) 054 D-15.10.18, (134 D-14.11.18)
. _ _ Not yet Not yet
Submitted | Submitt Submitted
13| vup | mives | 1mepgs | 300TRS | Somitted | Submitted | o roved | approved | Approved
018 D-12.03.18, (188 D-08.08.18) 123 D-10.11.18
Submitted | Submitted | Submitted Approved | Approved | Approved
it 138 D-18.07.18, (850 D-15.03.19),
14 | prigge | 16%0°0 | 164060 | (1422 D-25.09.19), (1289 D-08.08.19), | 353 D-16.03.19, (394 D-26.04.19), (586
(1250 D-08.08.19), {1486 D-21.10.19), D-27.09.19), (627 D-01.11.19)
(1534 D-09.11,19)
; , . Not yet Not yet Not
- Box et Il pnis Submitted | Submitted | Submitted " I - | dopr 3
Culvert 016 D-27.02.18, {463 D-20.11.18),
(060 D-23.10.18) 094 D-15.10.18, (134 D-14.11.18)
Pipe Submitted | Submitted | Submitted | Approved 1 Approved l Approved
16 17+320 17+320 (1377-D-10.09.2019 ), (1961-D-
Culvert i
16.03,2020) (1189 D-19.12.2020)
Light | Submitted | Submitted | Submitted Approved ‘ Approved ‘ Approved
Vehicula ]
17 r 174353 | 174353 | 016 D-27.02.2018, (67 D-22.06.18),
Underp 1168 (D-22.06.2019) 092 D-15.10.18, (348 D-14.03.19)
ass
; . : : T
18 Mllnor 174050 | 174850 Submitted l Submitted ] Submitted Approved | Approved | Approved |
Bridge 037 D-07.06.18, (562 D-11.12.18) 394 D-26.04.19
- Submitted | Submitted | Submitted | Approved | Approved | Approved
19 | civert | 18¥210 | 184206 | (1377-D-10.09.2019), (1961-D- (1189 D-19.12.2020)
16.03.2020)
Pipe (1377-D-10.09.2019 ), (1961-D- (1189 D-19.12.2020)
i B R Bl e 16.03.2020)
. . _ Not yet
Submitted | Submitt S
21 | VUP 0es | auap [T | e i | S approved | Approved | Approved
018 D-12.03.18, (188 D-08.08.18) 123 D-10.11.18, (747 D-09.01.20)
; = S bt :
29 Pipe 304840 | 20:340 Submitted 1 _ubrnltted] Submitted Approved ‘ Approved l Approved
Culvert 1377-D-10.09.2019 (1189 D-19.12.2020)
Pige Submitted ! Submitted | Submitted Approved \ Approved | Approved |
23 214150 21+150 {1377-D-10.09.2019 ), (1961-D-
Culvert ! i
16,03.2020) (1189 D-19.12.2020)
Submitted ‘ Submitted I Submitted Approved L Approved ‘ Approved
24 Lvup 21+180 | 21+183 016 D-27.02.18, (67 D-22.06.18),
(1168 D-22.06.19) 092 D-15.10.18 (322 D-23.02.19)
Pie Submitted | Submitted | Submitted | Approved | Apgroved }pproved
25 | culvert | 214700 | 214847 016 D-27.02.18, (075 D-26.06.18),

(1029 D-11.05.19)

213 D-15. 17(& 499 %3_3{2?\19

i'nl
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Independent Engineer reply/review

i Tyne of Ct;:t:?e Chakiing Concessionaire Submission (Letter No.) (L No.)
) Structur e as per , I Superstruc
Schedul
e € :;.ue Site ::;:‘::i:n Substructu | Superstruct Ft:;:ia;':on Substructu ture
& re Drawing | ure Drawing 8 re Drawing | Drawing
Pipe Submitted | Submitted ! Submitted Approved Approved | Approved
26 Culvert 22286 224277 (1377-D-10.09.2019 ), (1961-D- (1189 D-19.12.2020)
16.03.2020)
; ; Not Not Not
. Submitted | Submitted | Submitted . | Approved | Appr |
7 +4 3 B
2 Cuilvart 22+450 22+450 016 D-27.02.18, (463 D-20.11.18), (60 094 D-15.10.18, (134 D-14.11.18)
D-23.10.18)
Pipe Submitted | Submitted ! Submitted Approved Approved | Approved
28 | ivert | 22+850 | 22+850 | 016 D-27.02.18, (075 D-23.07.18), | 213 D-15.12.18, (506 D-26.07.19), (693
(1029 D-11.05.19), 1565 (D-21.11.19) D-12.07.19), (698 D-12.12.19)
Submitted | Submitted 1 Submitted Approved I Approved | Approved |
29 LVUP 23+065 23+065 16 D-27.02.18, (067 D-22.06.18),
(1168 D-22.06.19) 092 D-15.10.18, (322 D-23.02.19)
- Submitted | Submitted | Submitted | Approved | Approved | Approved |
30 23+670 | 234666 | 016 D-27.02.18 (75 D-23.07.18) (1029
Culvert -15.12.18, (499 D-2307.
0-11.05.19) 213 D-15.12.18, ( D-23.07.19)
Submitted ‘ Submitted | Submitted Approved l Approved ‘ Approved
30 | LVUP 23+695 | 23+687 16 D-27.02.18, (067 D-22.06.18),
(1168 D-22.06.19) 092 D-15.10.18, (322 D-23.02.19)
Pipe (1377-D-10.08.2019 ), (1961-D-
3 8 5.8
1 Culvert 234950 234950 16.03.2020) (1189 D-19.12.2020)
Submitted i Submiﬂ:edl Submitted | Approved ‘ Approved f. Approved
32 Lvup 24+547 | 24+547 16 D-27.02.18, (067 D-22.06.18),
(1168 D-22.06.19) 092 D-15.10.18, (322 D-23.02.19)
Box ‘Submitted T_Su_l_)_r_nittgd I_Subm_i_tted_ Approved [ Approved | Approved
33 | avert | 24%610 | 244610 | 015D-27.02.18, (138D-1807.18), | 093D-15. 10.18, (482 D-11.07.19) (717
(388 0-20.10.18), (463 D-20.11.18) D-28.12.19)
Notyet | Notyet
34 VUP 25+100 | 25+100 | Submitted | Submitted | Submitted approved | approved | Approved
018 D-12.03.18 (188 D408.08.18) 123 D-10.11.18
Submitted | Submitted [ Submitted Approved [ Approved ‘ Approved
Box
35 et 25+800 | 25+800 | Q16 D-27.02.18 (463 D-20.11.18), (060 | 094 D-15.10.18 (134 D-14.11.18) (481
D-23.10.18) D-11.07.19)
| Not yet Not yet
Submitted | Submitted | Submitted approved approved | Approved
36 VUP 7+025
Lhkc ZheUEs (1377-D-10.09.2019 ), (1961-D- 123 D-10.11.18
16.03.2020)
Pige itted | Submitted Approved { Approvedj Appmved_
37 274050 | 27+050 (1377-D-10.08.2019 ), (1961-D-
Culvert :
ulve 16.03.2020) (1189 D-19.12.2020)
s Submitted [ Submitted | Submitted Approved l Approved ] Approved
38 Culfert 27+600 | 27+600 (1377-D-10.09.2019 ), (1961-D- (1189 D-19.12.2020)
16.03.2020)
ok ! Submitted [ Submitted | Submitted | Approved | fpi:rmeed_ Approved |
39 Giillvert 28+550 28+550 | 717 D-01.02.19, (1298 D-13.08.2019), (620 D-31.1 -{‘ D-
(2470 D-07.12.2020) 19/332020) \3,
40 | Box | 29+D0D | 294000 | Submitted | Submitted | Submitted | Approved IIQbmﬂE}'A}:ﬁmed
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Chainage . Concessionaire Submission (Letter No.) SEIE iDL ERyleer eplifroued)
SN Type of ST Chainag ) (Letter No.)
: Structur e as per ; Superstruc
I
2 e SCh:;ue Site in{;'::;:{] Substructu | Superstruct F(;Jrzia::nn Substructu ture
€| re Drawing | ure Drawing & | re Drawing Drawing
Culvert 016 D-27.02.18 (463 D-20.11.18) (060 | 094 D-15.10.18 (134 D-14.11.18) (481
D-23.10.18) D-11.07.19)
Submitted I Submitted [ Submitted Approved | Approved l Approved
Minor 016 D-27.02 18 (138 D-18.07.18) (487
41 : 29+610 | 29+600
Bridge D-26.11.18) (S54 D-10.12.18) {006 D- a7 0_29'10':38_2(;8;?;&12'18) {233
18.01.19) s
i _Submitted ] Submitted | Submitted Approved i Approved I Approved |
42 | CLivert | 29%900 | 294900 | 016 D-27.02.18 (138 D-18.07.18) (388 | 093 D-15.10.18, (104 D-26.10.18) (482
D-20.10.18) (463 D-20.11.18) D-11.07.19) (714 D-28.12.19)
Not Not |
Submitted | Submitted Submitted Approved Approved | Approved
43 VUP 30+075 304078 041 D-12.06.18 (632 D-03.01.19), 479 D-09.07.19 (511 D-29.07.19) (645
(1510 D-11.2.19), (1912 D-26.02.20), | D-15.11.19), (756 D-24.01.20}, (818 D-
(1962 D-17.03.20) 05.03.2020), (839 D-13.04.20)
T Pipe Submitted ] Submitted [ Submitted Approved J Approved ] Approved
et 30+100 30+100 (1377-D-10.09.2019 ), (1961-D-
Culvert : i
ulve 16.03.2020) (1189 D-19.12.2020)
S Submitted | Submitted | Submitted | Approved | Approved | Approved
45 314245 | 314245 (1377-D-10.09.2019 |, (1961-D-
Culvert 3
u 16.03. 2020] (1189 D-19.12.2020}
. Submitted I Submitted | Submitted Approved I Approved ‘ Approved
a6 | P | 314700 | 314700 (1377-D-10.09 2019 ), (1961-D
Culvert T ' & )
16.03.2020) (1189 D-19.12.2020}
Pipe | Submitted | Submitted J Submitted Approved I Approved | Approved
47 32+130 32+1350 (1377-D-10.09.2019 ), (1961-D-
Culvert 4 85 D-19.12.
16.03.2020) {1189 D-18.12.2020)
B Submitted | Submitted 1 Submitted Approved l Approved ; Approved
oX i
48 | o ivers | 32+050 | 324050 | 016 0-27.02.18 (463 D-20.11.18) (060 | (094 D-15.10.18) (134 D-14.11.18)
D-23.10.18) (481 D-11.07.19)
Pipe (1377-D-10.09.2019 ), (1961-D- !
49 T 32+150 32+150 16.03.2020) (1189 D-19.12.2020)
Bk Submitted | Submitted 1 Submitted Approved [ Approved T Approved
50 | culvert | 32#300 [ 324285 | 016 D-27.02.18 (463 D-20.11.18) (060 | (094 D-15.10.18) (134 D-1411.18)
D-23.10.18) (481 D-11.07.19)
Submitted I Submitted 1 Submitted Approved [ Approved | Approved
Minor ad,
511 g dge 33+000 | 33+000 | 016 D-27.02.18 (037 D-06.07.18) (564 | 505 (D-26.07.19) (512 D-30.07.19),
D-11.12.19), (1640 D-10.12.19) (746 D-16.01.20)
Pige Submitted | Submitted } Submitted Approved [ Approved | Approved
52 33+100 | 33+100 (1377-D-10.09.2019 ), (1961-D-
Culvert 4
ve 16.03.2020) (1189 D-19.12.2020)
Pipe (1377-D-10.09.2019 }, (1961-D- ;
53 Bttt 334300 33+300 16.03.2020) (1185 D-19.12.2020)
Submitted | Submitted | Submitted | APProvedby | Approved | Approved
54 | RUB | 334585 | 334585 | RLWY | byRLWY | byRLWY
019 D-31.05.18 (828) [113/%1%1{
55 | Minor | 344350 | 34+350 | Submitted | Submitted [ Submitted | Approved K%rnved ’&pproved _
£ [ pATEL | j'ﬂ|
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Chainage

Independent Engineer reply/review

IoE Gk e Chainiag Concessionaire Sul:fni#nnl (Lefte; No.) ( No.)
structur e as per Superstruc
Schedul : F
I .B.u n Site nn;r:(:?itriio Substructu | Superstruct Fu[:r;:::lon Substructu ture
lre Drawing | ure Drawing | E re Drawing | Drawing
Bridge 016 D-27.02.18, (564 D-11.12.19), (505 D-26.07.19), (512 D-30.07.19),
(1640 D-10.12.19), (1641 D-10.12.19) (745 D-16.01.20)
Box 354250 | 354205 Submitted l Submitted \ Submitted | Approved | Approved [ Approved
Culvert (093 D-04.07.2018), (463 D-20.11.18), {515 D-31.07.19)
Hold
(Compliance
on
Submitted | Submitted | Submitted | Geotechnica | Approved | Approved
| report is
Major already
Bridge 364105 | 364070 | submitted |
(034 D-19.04.18), (014 D-27.02.18), (341 D-03.11.19), (150 D-30.11.19),
(037 D-07.06.18), (492 D-26.11.18),
(174 D-03.12.18), (315 D-23.02.19),
(014 D-18.03.19), (068 D-12.12.18), | 2,5 1, 05 03 2020), (826 D-17.03.20)
(1666&1705 D-27.12.19), (2227 D- '{10'12 D-d? 09.20) e
24.8.20), (2285 D-15.09.20) =
. . : Not Not Not
C:g:ﬂ sesrmn | agons Submitted | Submitted | Submitted Nopeoved Kecvend | Agor
{093 D-04.07.2018), (463 D-20.11.18),
Pipe 174040 | 374040 Submitted ] Submitted ] Submitted Approved l Approved ] Approved
Culvert 1377-D-10.09.2019 (1189 D-19.12.2020)
Submitted | Submitted l Submitted Approved IT@pprmed 1 Approved
LVUP | 374050 | 374053 | (067 D-22.06.18), (004 D-10.01.19), (092 D-15.10.18), {219 D-21.12.19),
(1168 D-22.06.19) (348 D-14.03.19)
Box AT, Submitted i Submitted \ Submitted | Approved i Approved \ Approved
Culvert (037 D-07.06.18), (463 D-Zﬂ.l 1.18), 481 D-11.07.19
N \ Not Not Not
CuI:xrt 38+100 | 38+141 | Submitted | Submitted | Submitted Approved Approved | Approved
E (093 D-04.07.18), (463 D-20.11.18)
B Submitted | Submitted | Submitted | Approved | Approved | Approved
Culvert | 38¥935 | 38+535 (1377-D-10.09.2019 ), (1961-D- (1189 D-19.12.2020)
16.03.2020)
bmi S ' i oved
VUP | 38+545 | 38547 |uDmitted | Submitted | Submitted | Appr | Approved | Approved
(067 D-22.06.18), (1168 D-22.06.19) (092 D-15.10.18), (348 D-14.03.19)
BOX | ovian | ageysy | Submitted | Submitied | Submitied | Approved | Approved | Approved
Culvert (037 D-07.06.18), (463 D-20.11.18), (481 D-11.07.19)
Pipe Submitted L Submitted | Submitted Approved | Approved L Approved
Culvert | 29%370 | 39+625 (1377-D-10.09.2019 ), (1961-D- (1189 D-19.12.2020)
16.03.2020)
Pipe __.f.gt_:miﬂggm_[ Submitted [ Submitted | Approved -{ Approved lkpprnued
Culvert | 30+200 | 40+200 (1377-D-10.09.2019 ), (1961-D- (1189 D-19.12.2020)
16.03.2020)
Pitie Submitted J Submitted i Submitted Approved I Approved 1 Approved
ikt 40+600 | 40+600 (1377-D-10.09.2019 ), (1961-D- (1189 D-19.12.2020)
16.03.2020)
Not Not |
b Sl | AR | Submitted | Submitted | Submitted | Approved | ,ﬁﬂ&rfﬁ’mmd
'1-_\
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Chainage

Concessionaire Submission (Letter No.)

Independent Engineer reply/review

i ;;Tﬂzt sasl perl ETSI:: e Superstruc
° e .E-ule Site zu[;];:::o Substructu | Superstruct F{;;:dwj:m 1 Substructu ture
€ lre Drawing | ure Drawing | 2 | re Drawing | Drawing |
(041 D-12.06.18), (632 D-03.01.19), | (472 0-09.0720), (514 D-3007.15),
(517 D-31.07.19), (933 D-15.07.20),
(1498 D-24.10.19), (1571 D-22.11.19), (948 D-27.07.20), (953 D-28.07.20)
(2087 D-D6.07.20), (2125 D-16.07.20) m—m=h, ==
Submitted l Submitted ] Submitted Approved | Approved ‘ Approved
70 LVUP 41+465 _ 41+468 (067 D-22.06.18), (005 D-10.01.19], (092 D-15.10.18), (220 D-21.12.19),
(1168 D-22.06.19) (348 D-14.03.19)
Pipe Approved l Approved [ Approved
71 Ciihisire 414478 41+481 (1377-D-10.05.2019 |, (1961-D- (1189 D-19.12.2020)
16.03.2020)
i Submitted | Submitted [ Submitted | Approved I Approved ] Approved
ipe :
72 Cubvart 414950 41+917 (1377-D-10.09.2019 ), (1961-D- (1189 D-19.12.2020)
16.03.2020)
| Pipe Submitted | Submitted ‘ Submitted Approved \ Approved ! Approved
3| culvert | 42252 | 424252 (1377-D-10.09.2019 ), (1961-D- (1189 D-19.12.2020)
16.03.2020)
Submitted | Submitted ‘ Submitted Approved 1 Approved 1 Approved
74 Lvup 42+258 | 42+2863 {067 D-22.06.18), (078 D-05.01.19),
§ -15.10. -14.03.
(1168 D-22.06.19) (92 D-15.10.18), (348 D-14.03.19)
. Submittedi Submitted [Suhmitted Approved | Approved I Approved
Pipe
75 | cuivert | 224530 | 424552 [ (1377-D-10.09.2019), (1961-D- (1189 D-19.12.2020)
16.03.2020)
S Pipe 434220 | 434221 Submntted} Submitted | Submitted Approved J Approved I Approved
Culvert 1377-D-10.09.2019 (1189 D-19.12.2020)
i Submitted | Submitted | Submitted | Approved | Approved | Approved
T | Gilvesy: | 931680 | 434680 (1377-D-10.09.2019 ), (1961-D- (1189 D-19.12.2020)
16.03.2020)
Submitted | Submitted | Submitted e
ubmitte ubmi mi Apnroved Angroved | Aoprowed
78 Lvup 434825 434670 (067 D-22.06.18), (377 D-17.10.18)
(829 D-06.03.19] {092 D-15.10.18}, (335 D-05.03.19)
Box Submitted | Submitted | Submitted | Approved | Approved | Approved
79 44+070 | 444070 [ —
Culvert (1298 D-13.08.19) (1130 D-12.11.202C)
P-1, P-2is P-1, P-2is | P-1,P-2is
aprcved by approved | approved
i :fw'r&m by RLWY & | by RLWY &
Submitted | Submitted | Submitted Al & A-2 Al & A-2
, & A-2 (BHS) : .
Rail 2 , | (BHS)is | (BHS)is
a0 Over 44+158 | 44+158 E:r'E approved | approved
Bridge | bylE by IE
(118 D-09.07.18), (550 D-10.12.18), {:555 DD_ 2055 6191;93};, 1255622 [';’_'21; 'ﬁf ';;* '
{1355 D-04.09.19), {1387 D-17.08.19), G £ Lot
(1570 D-22.11.19) (797 D-20.02.20), (1038 D-25.09.20)
o Submitted | SubmittedT Submitted Approved | Approved J_Approved
81 Bridge 44+300 44+5910 (146 D-23.07.18), (582 D-17.12.18), (225 D—24 W@ 4D£ 19),
(608 D-26.12.18) fﬁ 04.
82 Pipe 45+200 | 45+200 | Submitted l Submitted l Submitted ﬂpprmred ﬂca‘paquﬁl.Lﬁpmved
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' toc o - Independmi_EnEineer reply/review

Iype of dt:::fe . Concessionaire Suhmlsslnrilftter No.) (L No.)
tructur £ as per . ; Superstruc

€ Sdi.e:‘I‘ule Site :ﬂtl::aﬁzu Substructu | Superstruct F?r:ﬁ:m Substructu ture

€ re Drawing | ure Drawing & re Drawing | Drawing

Culvert (146 D-23.07.18), (075 D-26.06.18), | "

4 -23.07.19
{1029 D-11.05.19) (85 IaEa )

- | Submitted | Submitted | Submitted | Approved | Approved | Approved

r:ulf: apt 45+800 | 45+800 | (037 D-07.06.18), (075 D-26.06.18), (213 D-15.12.18), (506 D-26.07.19),
(1029 D-11.05.19), (1565 D-21.11.19), (693 D-07.12.19), (698 D-12.12.19)
Submitted Jj_t_sbp’uitted , Submitted | Approved I Approved I Approved

LVUP A45+875 454876 (037 D-07.06.18), (067 D-22.06.18)

- -15.10. -14.03,
(1168 D- 22.06.19) {092 D-15.10.18), (348 D-14.03.19)

Pipe Submitted | Submitted I Submitted Approved \ Approved [ Approved

cmsm 454875 | 45925 (1377-D-10.09.2019 ), (1961-D- (1189 D-19.12.2020)
16.03.2020)
Bl Submitted l Submitted | Submitted | Approved l Approved l Approved |
Culfert 46+650 | 46+650 (1377-D-10.09.2019 ), (1961-D- (1189 D-19.12.2020)
16.03.2020)
46+900 ; ; : Not Not Not
Submitted ‘ Submitted | Submitted

Flyover | 464957 to : e s Approved Approved | Approved

47+000 | (115 0D-09.07.18), (431 D-03.11.18), (328 D-28.02.19), (487 D-15.07.19)

Elevated 474830 | 474830 Submitted l Submitted I Submitted Approved | Approved l Approved

Highway (037 D-07.06.18), (003 D-09.01.19), (284 D-23.01.19)

o Submitted | Submitted | Submitted | Approved | Approved | Approved
; 48+220 | 48+221 | (146 D-23.07.18), (075 D-26.06.18)
Culvert - y -15.12. -23.07.19
ulve (1039 D.11.05.1) (213 D-15.12.18), (499 D-2 )
Submitted i Submitted l Submitted Approved k Approved l Approved
PUP | 48+260 | 48+260 = e
b 2181-0-06.08.2020 (1202 D- 29.12.2020)
- Submitted |- Submitted | Submitted | Approved | Approved | Approved
484385 | 484354 | (146 D-23.07.18), (075 D-26.06.18),

Culvert -15.12.18), (4 7
ulve (1029 D-11.05.19) (213 D-15.12.18), (499 D-23.07.19)
Pipe Submitted ‘ Submitted i Submitted Approved ‘ Approved I Approved

484645 48+654 (146 D-23.07.18), (075 D-26.06.18),

Culvert -15.12.18 -23.07.
ulver (1029 D-11.05 19) (213D-15.1 ), (499 D-23.07.19)
Pige | Submitted ‘ Submitted rS-ubmitted Approved | Approved[ Approved

48487 4 < i
Culvest | A8FE7R | 484830 | {146D:2307.18), (075D-2606.18), | (514 115,12.18), (499 09307 19)
(1029 D-11.05.19)
| Not Not
 Submitted | Submitted 1 Submitted Approved approved | Approved
.07.19}, (514 D-30.07.19),
VUP 49+330 | 459+330 (041 D-12.06.19), (632 D-03.01.19), {izz g-(:ﬁ g_; 191 :;639 g:ll 11 191
{1499 D-24.10.19}, {1571 D-22.11.19), Tl SRRl
2097 D-06.07.20), (2125 D-16.07.20 (715 D-28.12.19), (950 D-27.07.20),
( O7:20).1 a7 (952 D-28.07.20)
Submitted | Suhmirted[ Submitted Approved | Approved ‘ Approved
Ci;\?:rt 494290 | 49+290 (1377-D-10.09.2019 ), (1961-D- (R D222 2000
16.03.2020)

i ' IE ' bmitted oved oved d
Minor | o e | 40785 | Submitted | Submitted [ Submitte Appr | Appr IAppn:m:
Bridge (317 D-29.09.18)

Fiyaver | 3 3 | Besa Submitted | Submitted | Submitted
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Independent Engineer repii'frevie\n}_

Tioe o Chainage — Concessionaire Submission (Letter No.) (Letter No.)
i Structw spe e as per : ) a Superstruc"
¥ e Sch.e 1;Eule | Site Founda-tlo | Substructu | Superstruct POt Substructu ture
® NDrawing | o Drawing | ure Drawing | "¢ | reDrawing | Drawing |
(115 D-09.07.18), (431 D-03.11.18), (329 D-28.02.19), (487 D-15.07.19)
Submitted Approved
98 | PUP 51+450 | 51+450 2204-D-17.08.2020, (2255 D- (1112 D-06.11.2020), (1203 D-
05.09.2020), (2480 D-16.12.2020) 29.12.2020)
| Submitted I Submitted [ Submitted | Approved lﬁ.pprnved [ Approved
99 | FP® | 514750 | 514750 087 B 00618y, (T3 0 213 D-15.12.18), (506 D-26.07.19),
Culvert 26.06.18), (1029 D-11.05.19), (1565 D- [{ 693 D-07.12.19), (698 D-12.12.1 9)’
21.11.19)
100 | ivip sii7es | 514774 Submitted [ Submitted | Submitted Approved l Approved 1 Approved
(067 D-22.06.18), (1168 D-22.06.19) (092 D-15.10.18), (348 D-14.03.19)
- Submitted | Submitted | Submitted | Approved | Approved | Approved
101 | oo | 524630 | 524690 (1377-D-10.09.2019 ), (1961-D- (1189 D-19.12.2020)
16.03.2020)
Submitted | Subm'ltted[ Submitted | Approved [ Approved ] Approved
- Cf!g:ﬁ 534125 | 534125 | (041D-12.06.18),, (463 D-20.11.18), ;82 D-11.07.19), (714 D-2812 19)
' (1533 D-09.11.19) t "L g
103 Box s34700 | s3+700 Submitted I Submitted ] Submitted | Approved I Approved i Approved
Culvert (1211 D-11.07.19), (1349 D-03.09.19) | (493 D-19.07.19), (632 D-07.11.19)
sox | . e Submitted | Submitted | Submitted | Approved | Approved | Approved
104 | _ 34900 | 53+ (041 D-12.06.18), , (463 D-20.11.18), I
Culvert (1543 0-09.11.19) (482 D-11.07.19), (714 D-28.12.19)
- Submitted | Submitted | Submitted | Approved | Approved | Approved
105 | grigge | SMO75 | 544072 | (041D-12.06.18), (191D-09.08.18), | (336 D-05.03.19), (347 D-14.03.19),
(830 D-05.03.19) (394 D-26.04.19)
Minor Submitted E Submitted [ Submitted Approved ‘ Approved l Approved
106 | 5idge 54+125 | 544040 | (146D-23.07.18), (763 D-15.02.19), (314 D-21.02.19), (347 D-14.03.19),
(816 D-01.03.19) (394 D-26.04.19)
Not } Not |
Submitted | Submitted | Submitted Approved | Approved | Approved
107| VUP | 54500 | 544605 10015 19 06.18), (632 rtma.m_lg), (565 D-11.09.19), (514 D-3007.19),
(1357 D-04.09.19), (1398 D-17.09.19) (571 D-17.09.19)
Pipe Submitted | Submitted | Submitted Approved i Approved I Approved
108 | oo | 544210 | 544210 (1377-D-10.09.2019 ), (1961-D- (1189 D-19.12.2020)
16.03.2020)
ool PP | ssizs | sartas Submitted | Subr]n‘:tted | submirte]-d Approved | Approved | Approved
+ ¥ (146 D-23.07.18), (075 D-26.06.18),
Culvert L0725 10k 16 (213 D-15.12.18), (499 D-23.07.19)
110 Box s54820 | 554830 Submitted[ Submitted—l Submitted Approved ‘ Approved J Approved
Culvert (037 D-07.06.18), (463 D-20.11..18), | (481D-11.07.19),(1102 D-04.11.2020)
‘ Hold | |
(Compliance
" on
111 | Maior | ool159 | 574127 | Submitted | Submitted | Submitted | Geotechnica | Approved | Approved
Bridge T
already Ty
submitted) /2 — - & 2
(‘r;\d' fl' \‘.I?".‘-‘\I
o|E | PATEL 2)
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_ o | Independent Engineer reply/review
o fype of U:I:;:fe Chalndg Cnnce_sslon“ aire Submission (Letter N#_:-_.} (Letter No.)
) Structur e as per : Superstruc
chedu
5 i | i ® 1 site mﬁuo Substructu | Superstruct F?r:i‘::"" Substructu |  ture
o e re Drawing | ure Drawing % re Drawing | Drawing
(072 D-25.06.18), (014 D- (203 D-12.12.18), (081 D-04.09.18),
27.02.18),(358 D-11.10.18), (492 D- (293 D-28.01.19), (2988299 D-
26.11.18), (578 D-15.12.18), (701 D- 05.02.19), (316 D-23.02.19), (550 D-
28.01.19), (820 D-02.03.19), (1356 D- | 03.09.19), (573 D-17.09.19), (6878692
04.09.19), (1434 D-28.09.19), (1465 D- D-12.07.19), (670 D-29.11.19),
11.10.19), (1611 D-03.12.19), (1672 D- | (604&607 D-15.10.19), (3708372 D-
18.12.19), (1715 D-31.12.19}, (1551 D- 03.04.19),{649 D-16.11.19), (826 D-
11.03.20), (1559 D-19.11.19), (2227 D- | 17.03.20), (657 D-21.11.19), (1012 D-
24.08.20), (2285 D-15.09.20) 07.09.20)
| Submitted I Submitted 1_5;.|bmjtted Approved l Approved —l Approved
112 | Fyover 58+125 S58+125 (330 D-28.02.19), (356 D-19.03.19),
(115 D-09.07.18), (431 D03.11.18) (457 5.15.07.18)
(2439 D- 24.11.2020), (2477 D- {1165 D- 15.12.2020), (1195 D-
R i i sl 15.12.2020) 22.12.2020)
PUP/ (2788 D-31.08.2021), (2808 D-
114 CUP 264550 26+590 09.09.2021) (1604 D- 27.09.2021)
< No Type of p?:;::ﬁ; d‘:::a;::s [ Concessionaire Submission Independent Engineer
Structure p ol (Letter No.) reply/review (Letter No.)
RE Wall submitted (Selected Soil) Apoves! tlor RE vl
(Earthcon]]
Methodology = Al
(Selected Soil (1891 D-20.02.20), (1995 D- (860 D-14.05.20), (858 D-
" 20.05.20), (2052 D-19.06.20), | 27.05.20), (923 D-07.07.20)
RE Wall Submitted (Pondash) gy o St el
Methodcology {Esrthoon)]
(Pondash) (1653 D-13.12.2019), (1829 ({716 D-30.12.2019), (782 D-
D-05.02.2020) 06.02.2020)
Submitted (Pond Ash) Not yet Approved
(658 D-12.01.19/R0), (916 D- | (367&368 D-02.04.19), (423 D-
05.04.19), (110;_&04.06.19} 23.05.19), (664 D-26.11.19)
12+125 & 124125 & Submitted (Reinforced fill) Not yet Approved
% REwal 124450 124450
(2337 D-01.10.2020), (2422
(1093 D-29.10.2020), 1118
D-05.11.2020), (2466 D-
(D-07.11.2020), {1205 D-
07.12.2020), (2487 D- 29.12.2020)
23.12.2020) o
Submitted (Pond Ash) Not yet Approved
(200 D-11.08.18/R0), (916 D- | (367&368 D-02.04.19), (423 D-
3 RE wall 15+725 154725 05.04.19), (1103 D-04.06.19) 23.05.19), (664 D-26.11.19)
Submitted (Reinforced fill) Not yet Approved
(851 D-15.03.19/R1)
Submitted (Pond Ash) Not yet Approved
(201 D-11.08.18/RQ), (916 D- | (367&368 D-02.04.19), (423 D-
04, D-04.06. .05.19), (664-D- :
4 RE wall 17+353 s e 1-91, e b 4 SR 7 ';25%%,1.?]'
Submitted (Reinforced fill Not »f_gn’,‘pprmdq&, 0\
(851 D-15.03.19/R2), (1929 £ (PATEL ]m,jl
D-02.03.20} % 2y,
W
P 408 VLY ied;Q}:/




S.No Type of p(:‘r::hag:l: m;':as;'; » Concessionaire Submission Independent Engineer
Structure — Gondition (Letter No.) reply/review (Letter No.)
Submitted (Pond Ash) Not yet Approved
(659 D-12.01.19/R0), (916 D- | (367&368 D-02.04.19), (423 D-
05.04.19), (1103 D-04.06.19) | 23.0519), (664 D-26.11.19)
3 RE wail 194965 19+930 Submitted (Reinforced fill) Not yet Approved
(851 D-15.03.19/R1), (2304
02205.200R2), ez o | 1123 P11112020) 1209
26.12.2020) =
Submitted (Pond Ash) Not yet Approved |
{Eﬁﬂl;%;jf;;?: R‘g)iégg_s = (367&368 D-02.04.19), (423 D-
6 RE wall 21+180 21+183 05.04.15), (1103 D-04.06.19) | _23_35.1914 (664 D_—EE.Il.lQ] |
Not submitted (Reinforced
yet il ( Not yet Approved
Submitted (Pond Ash) Not yet Approved
(661 D-12.01.19/R0), (971 D- (536 D-19.08.15)
7 RE wall 23+065 234065 2504 1y/1l)
submitted (Reinforced fill) Not yet Approved
(2304 D-22.09.20/R2), (2492 | 1123 (D-11.11.2020), (1209 D-
D-26.12.2020) 30.12.2020)
Submitted (Pond Ash) Not yet Approved
662 D-12.01.19/R 8 D-
[ i, o 2 (367&368 D-02.04.19), (423 D-
47081981, 3316 O 23.05.19), (664 D-26.11.19)
8 RE wall 23+695 23+687 05.04.19}, (1103 D-04.06.19) el o
submitted (Reinforced fill) Nat yet Approved
(2304 D-22.09.20/R2), (2492 | 1123(D-11.11.2020), (1209
D-26.12,2020) D-30.12.2020)
Submitted (Pond Ash) Not yet Approved
(202 D-11.08.18/R0), (916 D- | (3678368 D-02.04.19), (423 D- |
a RE wall 24+547& | 24+547& | 0504.19), (1103 D-04.06.19) | 23.05.19), (664 D-26.11.19)
25+100 95+100
Submitted (Reinforced fill) Not yet Approved
(851 D-15.03.19/R1)
Submitted (Pond Ash) Not yet Approved
onom | CEebENH o
10 RE wall 274025 274029 o Snsh —
Submitted (Reinforced fill) Not yet Approved
(851 D-15.03.19/R1}, (1925
D-02.03.20/R3)
Submitted (Pond Ash) Not yet Approved
(367&368 D-02.04.19), (423 D-
895 D-30.03.19/R0
CEl RE wall 304075 304078 | : i 123.05.19), (664 D-26.11.19)
Submltted [Remforced fill) Not yet Approved
(1929 D-02.03.20/R1)
Submitted (Pond Ash) Not yet Approved
(204 D-11.08.18/R0), (851 D- | (367&368 D-02.04.19), (423 D-
. b Sl R 15.03.19/R1) 23.05. 19}45@411&;5\,1@ 19)
Submitted (Reinforced fill) NGEYét Approved,\
Pfﬂt‘“ | 1:-
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S.No Type of pimt m:;r gtg :s Concessionaire Submission Independent Engineer l
Structure "gt Ganctitian (Letter No.) reply/review (Letter No.)
(1929 D-02.03.20/R4)
Submitted (Pond Ash) Not yet Approved
(205 D-11.08.18/R0), (851 D- | (367&368 D-02.04.13), (423 D-
13 RE wall 384545 384547 15.03.19/R1) 23.05.19), (664 D-26.11.19)
Suhmﬁted [Ranforr,ed fill) Not yet Approved
(1929 D-02.03.20/R4)
Submitted (Pond Ash) Approved
(719 D-01.02.19/P1), (2086 D-
14 RE wall 41+095& | 41+102& | 0207200 | (243D-01.01.19), (334 D-
41+465 41+468 r Submitted (Selected Soil) 01.03.19), (367 D-02.04.19),
(536 D-07.12.18/P0), (078 D- (991 D-26.08.20)
05.01.19)
Submitted (Pond Ash) Approved
(720 D-01.02.19/P1), {2086 D-
02.07.20) : T
: - 243 D-01.01.19), (334 D-
Subritted (Selected Soll) 01.03.19), (367 D-02.04.19)
15 RE wall 424258 424263 (537 D-07.12.18/P0), (078 D-
05.01.19)
Submitted (A1-Pondash & A2-
selectedsol) | NetwetApprowd
(2284 D-15.09.20/P3), (2305 | (1026 D-16.09.20), (1128 D-
D-22.09.20) 12.11.2020)
Submitted (Pond Ash) Not yet Approved
(1164 D-21.05.19/P0), (1603
D-20.11.19/P0)
Submitted (Reinforced fill) (684 D-04.12.19), (925 D-
16 RE wall 444158 444158 (2087 D-02.07.20/P3), (2108 08.07.20), (940 D-20.07.20),
D-08.07.20), (2248 D- (1021 D-11.09.20), (1140 D-
02.09.20/P4), (2314 D- 18.11.2020)
24.09.20), (2412 D-
27.10.2020)
Submitted {Pond Ash) Approved
(1000 D-03.05.19/P1), (1606 (422 D-23.05.19), (688 D-
i RE wall 45+875 45+876 D-30.11.15/P2) 05.12.19)
Submitted (Reinforced fill) Not yet Approved
(2275 D-10.09.20/P3) (1085 D-28.10.2020)
Submitted (Pond Ash) Approved
(760 D-14.02.19/P1)
18 RE wall 49+330 494330 Submitted (Reinforced fill) (243 D-01.01.19), (334 D-
(534 D07 12.18/0), (803 D- 01.03.19), (367 D-02.04.19)
24.12.18/P0)
Submitted (Pond Ash) ._ﬂ_,ppfmd
19 RE wall 20+095 504099  [(759 D-14.02.19/P1), (1590 D- | (243 BP101.1974331D- |
27.11.19/P2) 28.02. 5;9,;, 334 _Q-ow .19),
[ PRiEE ]3]
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5'No 1 Type of ::'::;::’:re [ m;:a;t:“ Concessionaire Submission Independent Engineer
Structure "g* Bl (Letter No.) replv{mﬂe:v_llrgtterido.)
Submitted (Reinforced fill) (367 D-02.04.19]
(535 D-07.12.18/P0), (602 D-
24.12.18/P0)
Submitted (Pond Ash) Approved
(1001 D-032.05.19/P1) (416 D-21.05.19)
20 RE wall 514762 S1+774 :
(Reinforced fill) Not yet approved
{2490 0-26.12.2020) (1216 D-05.01.2021)
Submitted (Pond Ash) Not yet approved
21 RE wall 54+500 54+605 - —=
(2524 D-20.01.2021) (1248 D-27.01.2021)
Submitted (Reinforced fill) Not yet approved
22 RE wall 58+125 58+125
(2478 D-15.12.2020) (1192 D-21.12.2020)
e Status of Bﬂlripg Drawings :
Name of Submission Letter | Approved vide Letter R I
' Chainage Structure ype of e No No
4 Letter No. 571 Letter No. 525 dated
il i VUP | Elastomeric | 1 0413.12.2018 | 06.082019
. Letter No. 571 Letter No. 525 dated
e} e VUP | Flastomeric | 4 0413122018 | 06.08.2019
: Letter No. 571 Letter No. 525 dated
3 19+965 VUPp Elastomeric dated 13.12.2018 06.08.2019
. Letter No. 571 Letter No. 525 dated
- 25+095 VUP Eiastornert: | dated 13122018 | 06.082019 -
' Letter No. 571 Letter No. 525 dated
g 274029 VUP Elastomeric dated 13.12.2018 06.08.2019
. Letter No. 1511 Letter No. 650 dated
@ 1 S0eie AP | astmstic dated 02.11.2019 | 16.11.2019
| gated |
- | Letter No. 1511 Letter No. 650 dated
7 41+102 VUP Elastomeric dated 02 112019 16.11.2019
, Letter No. 1511 Letter No. 650 dated
8 43+330 VUup Elastomeric dated 02.11.201S | 16.11.2019
|E observation vide
letter no.810 with
; ; Letter No. 1953 Letter No. 810 dated | Marked correction
F | dulire VUP | Pin&Guided | . 111032020 |02.032020 and it complied by
Concessionaire vide
- | letter no. 1953 '
, Letter No. 1391 Letter No. 575 dated
101 360070 | MB | Elastomeric | jted 16.09.2019 | 18.09.2019
|E observation vide
letter no.B10 with
. : Letter No. 1953 Letter No. 810 dated Marked correction
L ) e VUP | Pin & Guided |\ 0411.03.2020 | 02.03.2020 and it complied by
cessionaire vide
Letter No. 1942 Letter No. 1038 date N
L \ 4
12 | 4158 | ROB | POT/PIFE | o dosesa0on | 24002020 8( paTEL )2)
- i/
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Letter No. 705 Letter No. 651 dated
13 | S6ITH | Gheber | POTAFIR: dated 28.01.2019 | 16.11.2019
Elevated Letter No. 972
14 | 47
L] +830 Highiay POT / PTFE dated 26.04.2019 Not yet Approved
IE observation vide
letr no.810 with
) ) Letter No. 1953 Letter No. 810 dated | Marked correction
15 454330 VUP P
n&Guided | i 1ed 11032020 | 02.03.2020 and it complied by
Concessionaire vide
ﬂ letter no. 1953
r Letter No, 705 Letter No. 651 dated
16 50+085 F
il el S dated 28.01.2019 | 16.11.2019
Letter No. 1357 Letter No. 565 dated
7 . .
1 544550 VUP Elastomeric 04.09.2019 11.09.2019 )
Free, Pin &
- Letter No. 1465 Letter No, 649 dated
Metalli
18 | =y M2 etaly: dated 11.10.2019 | 16.11.2019
 Guided i
Letter No. 705 Letter No. 651 dated
A% | SRS | o | EOTIPIRE dated 28012019 | 16.11.2019
S.No
Submitted by letter no. 079
1 | Plan & Profile (MCW) Available | (28.06.2018) & 106 ‘:‘;;Bi”;glg‘; IE:ketter o285
(06.07.2018) i
. Submitted by letter no. 079
Plan & Profile (Service : Approved by IE Letter No.966
I 2 o Available | (28.06.2018) & 896 (11.08.2015)
|- (30.03.2019)
] Street Lightning At Submitted vide letter no. Approved by IE Letter No.1197
{Electrical plan) 2453 D-28.11.2020 (23.12.2020)
Submitted by (letter no 990 Approved by (IE Letter
4
Truck Lay-byes Available D-01.05.2019) No.1007)
; Bus Bay Submitted vide ( Bus Bay Approved by IE Letter
Busb
By Available | | er no. 1723 01.01.2020) | no. 784 (08.02.2020)
3 : Not yet approved
Bus Sheiters Avsilable g;;:?z‘ztg; ‘;‘g;’é‘i’“e’ i (IE replied vide letter no. 1013
A D-07.09.20), (1143 D-20.11.20)
. . Not yet Approved
6 | Rest Area Available f;f?;t;i;;de Ietierng Hod (IE replied vide letter no. 724 D-
T 04.01.20)
Toll Plaza submitted vide Approved
7 | Toll Plaza Drawings Available letter no. 316 (29.09.2018) & | (IE letter no. 098 D-17.10.2018)
1370 (07.09.2019) & 738(11.01.2020)
Submitted vide Letter no. S
8 | Toll Plaza Canopy Available 1969 (20.03.2020), 2145 {Ig?ett < 520)
N (24.07.2020) _ o nociis PR 00,
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Toll Plaza & Admin

Toll Plaza submitted vide
letter no. 316 (29.09.2018) &

Approved

a L Available Admin Building submitted
Buil
uilding e ¥t o 2152 (IE letter no. 1142 D-11.11.20)
(27.07.2020)
Admin Building submitted Not yet Approved
; J de letter no. 2152 (IE rephied vide letter no. 1015
10 | Traffic Aid P o
Ll Available | -5 17 2020), 2388 (D- D-08.09.20), 1115 (D-
17.10.20) 06.11.2020)
Admin Building submitted Not yet Approved
" ; J ide letter no, 2152 (IE replied vide letter no. 1015
11 | Medical Aid Post Availabl b
' s valabe | (27.07.2020), 2388 (D- D-08.09.20), 1115 {O-
17.10.20) 06.11.2020)
Admin Building submitted Not yet Approved
. _ ide letter no. 2152 (IE replied vide letter no. 1015
12 | vehider b
Sc R Available | 59 45 5050), 2388 (D- D-08.09.20), 1115 (D-
17.10.20) | 06.11.2020) .
: Tree Plantation Submitted
13 il;?:risai?::g B e Available vide letter no. 1457 Aéplp;c{v:g lt;\f IE Letter No. 1526
(09.10.2013). . _(_ o ;‘_
14 Typical Crash Barrier of Avsilable Submitted vide letter no. Approved by IE Letter No. 1104
Retaining Wall 2397 (21.10.2020) (04.11.2020)
: ; ; Submitted vide letter no. Approved by IE letter no. 937
15 | Rain Water Harvesting Available 2104 (08.07.2020) (18.07.2020)
. : . Submitted vide letter no. Approved by IE |etter no, 936
16 | Median Chute D Availabl
i varabie 1 1231(18.07.2019) (17.07.2020)
17 Friction 5lab with Crash _ Submitted vide letter no. Approved by IE letter no. 723
Barrier 1671 (18.12.2019) (04.01.2020)
_ : Appraved by IE letter no. 979
18 | Drainage Spout Available 2‘;;;”&?%; 'gg;;?er e (19.08.2020) & 981
o (20.08.2020)
R o . ;
19 CC Railing / Parapet Available Submitted vide letter no. 549 | Approved by iE letter no. 755
Wall 1 (10.12.2018) (23.01.2020)
>0 Crash Barrier & Approach vadlabils Submitted vide letter no. 549 | Approved by E letter no. 653
Slab B (10.12.2018) (20.11.2019)
21 Chute Drain & Stone Attt Submitted vide letter no. 549 | Approved by IE letter no. 1515
Pitching (10.12.2018) (24.07.2021)
; : Submitted vide letter no. 549
22 | Wi Coat
earing Coa Available (10.12.2018) Not yet Approved
i Submitted vide letter no. 549
23 | Kerb Availabl
er vailable (10.12.2018) . Not yet Approved
Submitted vide letter no. an::LZEdoLF;L:::ti:n mltéerlei:'
24 | Junction Drawing (Plan) Available ;:1131[23.21‘32).2019), (2450 D- No. 710 D-23.12.2019 & 1180
o D-12.12.2020).
; . ' Approved by IE letter no. 1156
25 | signage Plan Available i;gg‘;;t:i;‘gg llgt)te' s (D- 26.11.2020), (1210 D-
. S 31.12.2020)
. : : Submitted vide letter no. Approved by IE letter no. 951
A8 | iedian e A 1713 (30.12.2019) (27.07.2020)
i Submitted vide |etter no.
-sh
gy | Eonanen Betiinng wal Available | (2426 D-07.11.2020), (2452

(4.5m to 5.5m)

D-28.11.20)

Approved Jut | no. 1171
(08.1 %
‘ S
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Retaiing wall (2m to

Submitted vide letter no.

Approved by IE letter no. 1169

28 Available (1487 D-21,10.2019), (2446
10m ) D-28.11.20) (08.12.2020)
: : Submitted vide letter no.
Craskh | ;
29 H:;ﬂ?:"f;f’e*a"s N Available | (2397 D-21.10.2020), (2445 ?0';";;":;2%‘; Vet e LT
¥ D-28.11.20) o
- ; : Approved by IE letter no.1241
30 f::::’;f.l‘;gnase Available i;ﬁ;“gfi?gf;g;‘fr Lo (21.01.2021), IE letter no,1447
== (02.06.2021)
: Submitted vide letter no. Approved by IE letter no.1234
|
31 | Electnc Work Plan Available 2405 T 30T 300 (14.01.2021)
) : Submitted vide letter no. Approved by IE letter no.1211
fROB Availabl
il el e vatlable | 5 479 D- 17.12.2020 (14.01.2021)
33 Strips Seal Expansion Joint Availsble Submitted vide letter no. Approved by IE letter ne.1382
for 57+127 MIB 2617 D-03.04,2021 (20.04.2021)
; _ Submitted vide letter no. Approved by IE letter nc.1513
4 | Dramhpeal TOMS Avallable | 5299 p-18.06.2021 (24.07.2021)
; - Submitted vide letter no. Approved by IE letter no.1514
5 | i Vit Available | 5926 b- 19.07.2021 (24.07.2021)
M Stol
35 :crun da’:e’;ﬁ:?téi:;e’ Availakitia Submitted vide letter no. Approved by IE [etter no.1436
Post Y 2670 D-20.05.2021 (27.05.2021)
36 Poles & their Foundation Available Submitted vide letter no. Approved by [E letter no.1517
for ATMS 27000 D- 18.06.2021 (27.07.2021)
37 Drawings of Single Booth Available Submitted vide letter nao. Approved by IE letter no.1510
& Reversible Booth 2716 D- 12.07.2021 (22.07.2021)
- StonePitching & Chute Availabla Submitted vide letter no. Approved by IE letter no.1515
Drain = 2723 D- 24.07.2021 (24.07.2021)
: : Submitted vide letter no. Approved by |E letter no.1522
40 | Road Delineators Available e —. (28.07.2021)
a1 Strip Seal Expansion loint Available Submitted vide |etter no. Approved by IE letter no.1559
for ROB 2756 D- 16.08.2021 (20.08.2021)
Non D i Ean e
42 E;;g:f;::ﬁ:; Eztﬁng Aeatlabli Submitted vide |etter no. Approved by IE letter no.1560
; 2745 D-07.08.2021 (20.08.2021)
or ROB i
43 Poles & Their Foundation Avsilabie Submitted vide letter no. Approved by IE letter no.1590
_for ATMS 2790 D-04.09.2021 (14.09.2021)
; : ) Submitted vide |letter no. Approved by IE letter no.1584
P
44 edestrian Guard Rail Available 2795 D- 06.09. 2021 (07.09.2021)
45 Overhead & Cantilever Availabl Submitted vide letter no. Approved by IE letter no.1606
Gantry valabi® 1 2796 p- 06.09.2021 (28.09.2021)
46 Public Toilet at Truck Lay Asitabls Submitted vide letter no. Approved by IE letter no.1607
bye Lacation 2819 D- 18.09.2021 (28.09.2021)
PDIE,OF i —_— : Submitted vide letter no. Approved by IE letter no.1603
47 | Cantilever Gantry (M/s Available 2818 D- 18.09.2021 (27.09.2021)
Logicmo Systems Pvt Ltd) - T AR = i3
48 Gap 5lab of Flyover at Km Jsailable Submitted vide letter no. Approved by IE letter no.1618
58+128 2820D- 18.09.2021 (01.10.2021)
Non Destructive Test & ey
; : Submitted vide letter no. Approve Ll no 1611
49 | Bridge Load Test Drawing Available AN
for VUP 304078 2847 D-01.10.2021 {29.08. 3 ‘\:ti\
. e ﬂ‘l-.‘_[-E_L |l _UII
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Non Destructive Test B

l

Submitted vide letter no.

Approved by IE letter no.1611

. ?;'rdfj ;';;ﬂ:;t Drawing | Available | 5548 b-01.10.2021 (29.09.2021)
51 ::LT;;;?;:rTl;?w%ng Avaliiie Submitted vide letter no. Approved by IE letter no.1620
for MIB 574127 2845 D-01.10.2021 (05.10.2021)

12.Mobilization of Manpower

Name of the Employee Designation Department

P.Gangadhar General Manager Technical

Milind Pande Sr. Project Manager Technical

Atul Kumar Mishra Sr. Praject Manager Technical

Shubhash Kurnar Dy. General Manager Mechanical

Praveen Kahar Manager Liasion

Balram Singh Shekhawat Manager Liasion

Bhagwan tha Manager Purchase

Shiv Kurnar Dy. Project Manager Technical (Highway)

Deepak Kumar Mishra Asst. Manager Planning & Billing

Ramesh Chandra Barad Dy. Manager (HR & Adrmin) HR & Admin

Rawvi kumar Asst. Manager (HR & Admin) HR & Admin

Mahesh Pandey Manager (Road) Highway

Rajesh Rawal Dy. Project Manager aa/Qc

Mukesh Kumawat Dy. Project Manager Structure

Kuldeep Singh Sr.5urveyor Survey

Ravi Kishore Pandey Asst Manager.Accountant Finance & Accounts

Rajan Upadhyay Dy. Project Manager Health & Safety
HR & ADMIN DEPARTMENT
Dy. Manager 01 No HA & Admin
Executive 02 Nos HR & Admin
AsL.Executive 01 Nos HR & Admin
Office Boy 04 Nos HR & Admin
PLANNING & BILLING DEPARTMENT

Sr.Engineer 02 Nos Planning & Billing
Engineer 02 Nos Planning & Billing
Asst. Engineer 01 Nos Planning & Billing

QA/QC DEPARTMENT
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Asst. 01 Nos Qa/ac

ab Technician 01 Nos Qa/ac
Techanician 07 Nos Qa/ac

neer 01 No aa/ac

gineer 05 Nos aa/ac

HIGHWAY DEPARTMENT

‘ngineer 02 Nos Highway

ineer 05 Nos Highway

. Engineer 14 Nos Highway
ngineer 15 Nos Highway
WIPErvisor 03 Nos Highway

ervisor 22 Nos Highway

STRUCTURE DEPARTMENT

ngineer 01 Nos Structure

ineer 05 Nos Structure

t. Engineer 05 Nos Structure
ngineer 07 Nos Structure
Upenvisor 02 Nos Structure
ervisor 06 Nos Structure

SURVEY DEPARTMENT

Surveyor 03 Nos Survey

veyor 09 Nos Survey

urveyor 02 Nos Survey

STORE DEPARTMENT

Executive 02 Nas Store

ecutive 12 Nos Store

wutive 04 Nos Store

HEALTH & SAFETY DEPARTMENT
Manager 01 Nos Health & Safety
xecutive 01 Nos Health & Safety
I Executive D1 Nos Health & Safety
xutive 01 Nos Health & Safety
ety officer 04 Nos Health & Safety
Jervisor 02 Nos Health & Safety
IT DEPARTMENT
Executive 02 Nos IT
MECHAMICAL DEPARTMENT

Supervisor 01 Nes Mechanical
Engineer 05 Nos Mechanical
pervisor 13 Nos Mechanical
gineer 01 Nos Mechanical
scutive 01 Nos Mechanical
st. Mechanic 03 Nos Mechanical
ter 01 Nos Mechanical /’\4\:’- Y _H;__ i
re Fitter 04 Nos Mechanical / .:f‘?/ \_?‘é:'\‘
Engineer 05 Nos Mechanical & ( Pﬁ.‘JJEi— 1‘.{0]
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Ir.Executive 03 Nos Mechanical
Supervisor 13 Nos Mechanical
Driver 182 Nos Mechanical
Operator / Helper/ Mechanic 198 Nos Mechanical
S5&V
Asst Manager 02 Nos SEV
Sr.Officer 03 Nos S&V
Officer 02 Nos S&Vv
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13. Mobilization of Resources (Plant and Machineries)
S.No Name of Machinery TOTAL | Remarks
1 Excavator 22
2 Hywa/Tipper 121
3 Soil Compactor 13
4 Dozer 2
5 Water Tanker 19
6 Diesel Dispenser 5
7 Grader 14
8 Loader 9
9 Back Hoe 8
10 Transit Mixer 17 _—
11 Crusher 4
12 Concrete Batching Plant 3
13 Weigh Bridge 7
14 WMM Plant 2
15 Hydra Crane 10
16 Hot Mix Plant 1
17 Concrete Pump 2
18 Sand Classifier 1
19 Tractor 9
20 Tower Light 9
21 DG Set 19
22 Light Vehicle 37 |
23 Trailer 8
24 ICB 7
25 Boom Placer 1
26 Tandem Roller 5 N
27 Baby Roller 4
28 Maobile Service Van 3
29 DLC Paver E 3
30 Automatic PQC Paver z
31 Kerb Paver 3
32 Chilling Plant 1
33 Bus 2
34 Ambulance Van 1
35 Tempo B 2
Total 376
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14. Site Progress Photo

A e

Km. 414040 to RE Wall Pond Ash Rolling in
Km. 41+270 Progress.

LHS

Km. 544125

DLC Laying

LHS
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Km. 51+550

Manual PQC Complete

Km. 57+843

Manual PQC Complete

RHS

,.'u‘;J:i; ‘I-..'J--'\..
,-}“ ik - {F”

ff@-‘,' o\

/57 %)

2 \8 |
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Km 53+880

PQC Laying in Progress

LHS

i L ®

s r_'ﬂ:‘__l-
" ‘uiir:f'___

Km. 53+880
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Km. 49+365 to

Km. 49+500

PQC Laying

LHS

Toll Booth Frame Work in
Toll Plaza BHS
Progress

5aat i
AR
¥ 5'1_ l|
& ( PATEL )3
B\ /3)
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Fire fight Conducted by Safety

Cam :
P Team at Camp

Fire fight Conducted by Safety

R Team at Camp

/B

D 2
.'/.'}‘h. -‘.'J' \
I|r & F 5\
| :
o i»—';\-rdl- -

AN o
RS
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Km. 27+300 to

vt 27400 Subgrade Top Layer RHS

Km. 27+300 to

Subgrade Top Layer RHS
Km. 27+400 . e
/;;‘:;1 & Al
W/
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Km. 26+050

Precast ECB Foundation
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Km. 32+574

Approach Slab Reinforce Checked
by IE representative

Km. 36+070 Approach Slab RHS
VL O

s \%\

utlési(?ﬁf&\. .}-.;Di

Pk ol % S
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Km. 26+590
PUP / CUP

Km. 26+590

RHS
PUP / CUP PUP/CUP Raft
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Project:-Construction of 4-lane Road on NH-12 (New NH-52) from Km 299.000 to 346.540 (Design Chainage from 9.860 to 58.740) (Darah-Jhalawar-Teendhar section) in the State of Rajasthan
under NHDP Phase-IIl on Hybrid Annuity Project(Length 48.880 Km.) -Package Il
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section) in the State of Rajasthan under NHDP Phase-lll on Hybrid Annuity Project(Length 48.880 Km.) -Package Il
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i Project:-Construction of 4-lane Road on NH-12 (New NH-52) from Km 299.000 to 346.540 (Design Chainage from 9.860 to 58.740) (Darah-Jhalawar-Teendhar section)
i in the State of Rajasthan under NHDP Phase-lll on Hybrid Annuity Project(Length 48.880 Km.) -Package Il
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Project:-Construction of 4-lane Road on NH-12 (New NH-52) from Km 299.000 to 346.540 (Design Chainage from 9.860 to 58.740) (Darah-Jhalawar-Teendhar _
section) in the State of Rajasthan under NHDP Phase-lll on Hybrid Annuity Project(Length 48.880 Km.) Package ]
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Il on Hybrid Annuity Project(Length 48.880 Km.) -Package Il
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Project:-Construction of 4-lane Road on NH-12 (New NH-52) from Km 299.000 to 346.540 (Design Chainage from 9.860 to 58.740) (Darah-Jhalawar-Teendhar section) in the State of Rajasthan under NHDP Phase-
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Foundation:-  14/14

Pile:- 115/115

Pile Cap:- 14/14

Pier:- 14/14

Pler Cap:- 14/14

Girder Casting:- 65/65




Project:-Construction of 4-lane Road on NH-12 (New NH-52) from Km 299.000 to 346.540 (Design Chainage from 9.860 to 58.740) (Darah-Jhalawar-Teendhar section) in
the State of Rajasthan under NHDP Phase-lll on Hybrid Annuity Project(Length 48.880 Km.) -Package Il
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Patel Daraj-Jhalawar Highway Private Limited

Project:-Construction of 4-Jane Road on NH-12 (New NH-52) from Km 289.000 to 346.540 (Design Chainage from 9.860 to 58.740)
{Darah-Jhalawar-Teendhar section) in the State of Rajasthan under NHDP Phase-lll on Hybrid Annuity Project{Length 48.880 Km.) -
Package Il
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Patel Daraj-Jhalawar Highway Private Linited

Project-Construction of 4-tane Road on NH-12 (New NH-52) from Km 2§9.000 to 345 540 (Design Chainage from 8860 to 58.740) (Darah-Jhalawar-Teendhar section) in
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Chainage No.

Obstruction

Sr.
Lane Information Photo Remark’s
No. | From To Length (m)
Dispute in DM court.
1 10+890 | 11+000 RHS Compansation problem PQC is completed but ROW affetced.
e issue has been discussed with the land owner
by concessionaire in the interest of the project and
nced him to give his consent to start the work
C 354900 | 35+340 B S~ paying compensation from conceasinaire on 0lst
ebruary 2021. Issue at present resolved and work
ccommenced from 07th feb 2021
Total 0




